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1. SUMMARY OF THE IP GOALS 

The Implementation Plan (“IP”) report on how each Partner will act in the EPTA execution 
phase and how will give continuity to the integration process of the lessons learnt especially 
from workshops, training courses and staff exchanges. 

Each partner drafted an Implementation Plan basing upon a shared common approach 
(“Implementation Plan Template”, D3.2) and the specific outputs coming from own Feasibility 
Study Report (D4.1) and Practice into Action Report (D4.2). 

Implementation planning, through a schematic, well focused, straight and balanced, effective 
and not wordy approach has to: 

 set expectations, program goals and milestones across the organization / 
stakeholders; 

 provide for a roadmap for engaging stakeholders and for sharing program resources 
and contents; 

 constitute a tool to measure every step, to ensure on-going tracking, monitoring and 
evaluation (through tools, analysis and reporting adapted to program stage) able to 
guarantee the desired results; 

 help to keep planning stages on track and alignment at all organizational levels; 
 ultimately, define how (and how soon) a Project, evaluated as feasible under the 

technical, financial and economical point of view and as valuable under the political, 
institutional, social and environmental point of view, becomes reality, is put in 
practice, enters into action. 

 

  



          
EPTA Project              T3.6: Implementation Plan  

 

 

           December 2013                                                                             5 
 

2. OVERVIEW OF THE IP KEY CONTENTS 

The introducing paragraphs of the IP, according to the adopted template, offer a summary of 
the implementation efforts (tasks), as described in details in the validated Feasibility Studies 
(“FS”), by outlining: 

 the name of the Project and/or its acronym; 
 the description of the implementation deployment and approach; 
 a summary of the points of contact belonging to the different involved organisations; 
 the major tasks to be carried out in the implementation phase. 

The following paragraphs synthesize the main contents and approach of the above mentioned 
topics. 

 

Project Name and/or Acronym 

This paragraph should identify the name of the Project and of the responsible Organisation as 
well as the title of the FS: 

 Project name: EPTA 
 Organisation name: …; 
 Feasibility Study Title: … 

 

Implementation Description 

This paragraph should provide for a brief description: 

 of the planned deployment;  
 of the implementation approach adopted. 

 

Points of Contact 

The points of Contact of the IP should be described and identified as per table below: 

 names of the responsible organization(s); 
 titles and telephone numbers of the organization’s staff serving as points of contact for 

the project implementation; 
 Project implementation representative; 
 name and contact information for managers and staff with whom the implementation 

must be coordinated. 

 

# Contact 

(name) 

Organisation Phone Email Role Responsibility 
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Major Tasks 

The IP introduction should briefly but adequately describe each major task required for the 
project implementation (as described in the FS), by considering the following aspects: 

 what the task will accomplish; 
 resources required to accomplish the task; 
 assumptions and constraints associated with the task; 
 identified risks and planned mitigations associated with the task; 
 reference documents applicable to the task; 
 criteria for successful completion of the task; 
 miscellaneous notes and comments. 

 

Examples of major tasks to be considered in the IP: 

 overall planning and coordination for the implementation; 
 personnel for the implementation team; 
 training for personnel; 
 documentation applicable to the implementation (availability at the needed 

implementation phase); 
 hardware, software, or network facilities; 
 site and support facilities for implementation;  
 project surveys before implementation;  
 transition activities; 
 prerequisites to be fulfilled before the implementation date. 

 

Task summary example 

Example of what a task summary should properly describe for each task to be carried out during 
the implementation phase. 

 

Task 1: … 

 what the task will accomplish: …; 
 resources required to accomplish the task: …; 
 assumptions and constraints associated with the task: …; 
 identified risks and planned mitigations associated with the task: …; 
 reference documents applicable to the task: …; 
 criteria for successful completion of the task: …; 
 … 
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3. OVERVIEW OF THE IP SCHEDULING APPROACH 

Scheduling 

The Implementation Plan provides a schedule of activities to be accomplished during the 
implementation phase. 

It shows: 

 the required tasks (as described in the Feasibility Study) in chronological order, with 
beginning and ending dates of each task; 

 the key person(s) responsible for the task; 
 dependencies of the task from other tasks; 
 milestones of the task, if any. 

If appropriate, tables and graphics may be used to illustrate the schedule. 

 

Task # Task 
description 

Begin Date 
(dd/mm/yy) 

End Date 
(dd/mm/yy) 

Key person(s) 
responsible 

Dependencies 
(Task #) 

Milestone 
(yes / no) 

# …      

 

Security and Privacy 

If appropriate, a paragraph of the IP may be devoted to security and privacy topics, by dealing 
with the following: 

 overview of the system security and requirements that must be followed during 
implementation; 

 if the project contains personal data, how Privacy Act concerns will be addressed. 
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4. IMPLEMENTATION PLAN SUMMARY 

 
The following paragraphs, in alphabetical order, reproduce the IP documents elaborated by 
the Project Partners according to the below specific focus, as stated in the corresponding 
Feasibility Studies: 
 

1. ALMADA: Role and Functions of Almada City Council as Local Transport Authority; 
2. ALOT: Tendering Procedures and Multi Modal Transport Agencies (guidelines); 
3. Brasov: The structure and role of the Public Transport Metropolitan Agency of Brasov; 
4. Prague-Suchdol: Transport Serviceability Prague – Suchdol – by Public Transportation; 
5. Razlog: Bicycle Sharing and Carpooling Systems; 
6. Rogaland: Integration of fares and ticketing systems; 
7. SRM: Design and Control of a Public-Transportation Service Contract; 
8. ThePTA: Tendering and awarding the bus transport services in Thessaloniki. 
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5. ALMADA IMPLEMENTATION PLAN  

 

Project Name 

 Project: EPTA. 
 Organisation: Almada City Council. 
 Feasibility Study: Role and Functions of Almada City Council as Local Transport 

Authority. 

 

Implementation Description 

Note: In the case of Almada, it is extremely difficult to produce an implementation plan. 
Almada’s feasibility study was centred in the definition of the future role and possible tasks of 
the Municipality as a PTA, that will inform the Municipal action in this particular field, but not 
in the future creation of a PTA. 
The information given in the following points was extracted from the FS but is incomplete in 
what concerns the needs of an implementation plan for the reasons stated before. 

 

Points of Contact 

# Contact 
(name) 

Organisation Phone Email Role Responsibility 

1 Catarina 
Freitas 

Almada City 
Council 

+351 
21 272 
25 10 

cfreitas@cma.m-
almada.pt 

EPTA local 
coordinator 

Project 
management 
and 
coordination of 
the work 

 

Major Tasks 

 Task/Phase 0: Formalization and organization of Almada’s PTA (ALTA): Identification 
and transfer of functions nowadays developed by municipal services to the PTA 

 
 Task/Phase 1: Completion of the Metropolitan SUMP; 

 
 Task/Phase 2: Completion of the Metropolitan Operational Transport Plan (POT); 

 
 Task/Phase 3: Tendering and award of PT services in the Lisbon Metropolitan Area. 

 
  

mailto:cfreitas@cma.m-almada.pt
mailto:cfreitas@cma.m-almada.pt
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Scheduling 
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6. ALOT IMPLEMENTATION PLAN  

 

Project Name  

 Project: EPTA European model for Public Transport Authority as a key factor leading to 
transport sustainability”. 

 Organisation: PP10 – A LOT s.c.a.r.l. Agency of East Lombardy for Transport and 
Logistics. 

 Feasibility Study:  
o “Defining the best model of PTAs tendering/awarding procedures in East Lombardy”; 
o “Multi Modal Transport Agencies in Brescia, Bergamo, Mantova and Cremona. 

Business Plan Guidelines”. 

 

Implementation Description 

ALOT through EPTA project proposes operational tools, concrete and useful for Public 
Administrations and their technicians for the management and promotion of public transport, 
thanks to the analysis of the current status of PTA in East Lombardy. Our hope is that EPTA 
represents an opportunity, especially today's context in the absence of economic resources in 
PA, to operate on its territory and to provide efficient services and competitive in quality of 
public transport.  

For this purpose, ALOT aims to organize an event that will involve different stakeholders on 
Public Transport. The event will involve public administrations and their technicians, at the 
regional, provincial and local level, public transport agencies and different Associations for 
public transport in Northern Italy. The goal is to present an overview of national and local 
Public Transport management and to present the feasibility studies ALOT developed in the 
framework of the EPTA project. These studies concern respectively the definition of the most 
suitable tender models for public transport agencies in Eastern Lombardy based on the 
different contexts and transport typologies and the guidelines for the definition of a Business 
Plan for the implementation of multimodal public transport agencies in the provinces of 
Brescia, Bergamo, Mantova and Cremona. However the focus of the studies is the territory of 
the Easter Lombardy the methodology and some of the results can be suitable for different 
provinces in Lombardy but also among other Italian regions.  

The meeting will be a direct and efficient tool to get a critical but constructive feedback from 
those who are involved in daily administrative issues, tenders, planning and management of 
local public transport, and to propose the studies to the authorities (especially those in East 
Lombardy) as an instrument to deal with the implementation of the Public Transport 
Agencies and to define the best awarding and tendering procedures when PTA will be 
established. 

During the event ALOT is going to organize two working groups with one moderator each to 
discuss and collect inputs and comments on the Feasibility Studies which will be collected in a 
report.  
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It is important to underline that the Feasibility Studies define a clear and comprehensive 
framework for provinces of East Lombardy, in the context of regulatory guidance, for the 
implementation of Public Transport Agencies.  

In particular “Defining the best model of PTAs tendering/awarding procedures in East 
Lombardy”, concerns the models of tendering and awarding of public transport services in 
relation to the potential impacts of the tools available and also to the needs of mobility 
territories concerned. 

The idea was to study the general aspects that can define a good awarding model for the ALOT 
territory, and then to define the specific aspects that can improve the model for the specific 
PTA. This is achieved through the analysis of local contexts that influence the different 
tendering models, which in the end reflect the peculiarities of the territories identified. 

This study is therefore a starting point for the transformation of mobility that the newly 
founded provincial agencies for Public Transportation have to define in their reference areas. 
This feasibility study, as each FS in the EPTA project, is based on the study of  international 
good practices. 

However the results provided can be seen already as an implementation of the study that goes 
beyond the mere study and application of best practices chosen: as a matter of fact, the study 
provide a comprehensive document that could serve to the agencies of public transport in the 
East Lombardy for choosing the most suitable tendering model and the awarding services 
according to the needs expressed.  

On the other hand the Feasibility Study “Multi Modal Transport Agencies in Brescia, Bergamo, 
Mantova and Cremona. Business Plan Guidelines” provides a fruitful blueprint for the definition 
of the business plan of East Lombardy PTAs. As a matter of fact the design of PTAs should be 
supported by a Business Plan to ensure long-term sustainability. 

In this regards this Feasibility Study studied two examples of PTA structures that could help 
in defining a PTA Business Plan. In this case the use of existing good practices should increase 
confidence for stakeholders as these actions are already tried and tested and could enhance 
the knowledge of a PTA business approach. 

Moreover the structures, policies and operation of the good practices studies are well 
established and performing well. 

The Guidelines highlight the key elements of a Business Plan starting from the Good Practices, 
compare them with the elements of the legislation for Lombardy Region and finding how 
these could be transferred in the 4 East Lombardy PTAs. 

In particular the Good practices identified was useful for what concerns the definition of 
objectives and priorities. 

Also the second Feasibility Study is in itself an implementation of the study because is a 
concrete document: it collects some case studies and describes guidelines for a Business Plan 
useful for PTAs in East Lombardy. So, the aim of this document is to give a model and 
guidelines to the stakeholders of public transport agencies. 
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Points of Contact 

# Contact 
(name) 

Organisat
ion 

Phone Email Role Responsibility 

1 Guido 
Piccoli 

ALOT scarl +39/348/2291977 
 

guido.piccoli@alot.it Dire
ctor 

Senior Project 
Manager  

2 Silvia 
Docchio 

ALOT scarl +39/3495293963 silvia.docchio@alot.
it 

Staff Junior Project 
Manager  

3 Ilaria 
Leonardi 

ALOT scarl +39/348/7794740 ilaria.leonardi@alot.
it 

Staff Junior Project 
Manager  

4  Chiara 
Bresciani 

ALOT scarl +39/ chiara.bresciani@al
ot.it 

Staff  

 

Major Tasks 

What the task will accomplish and resources required to accomplish the task 

Considering the particular nature of ALOT's Feasibility Studies what can be said is that the 
document produced are already an implementation of the study. As a matter of fact they 
provide a concrete document edited for Public Administrations, which are in the crucial 
moment of approaching to the establishment of PTAs in East Lombardy. In this sense the 
documents can guide the administrations in defining the Business plans of the new PTAs and 
then define the best procedures for the awarding of contract of public transport services, in 
the context of local regulatory guidance.  

What ALOT planned to do further, that constitutes the main task of ALOT’s implementation 
plan, is to spread the documents produced among the administration, through a planned 
event with the stakeholders of East Lombardy and other selected stakeholders (described in 
the following paragraphs of this document).  

Since the event is planned in the framework of the EPTA project no further resources are 
necessary for stakeholders to implement the task.  

 

Assumptions and constraints associated with the task 

ALOT will promote the diffusion of these documents primarily organizing the event “The 
functions of the Agency for Public Transportation- Comparison between the Italian and 
European models”, where there will be invited representatives of Public Administration and 
their technicians and also the stakeholders of public transport agencies at all levels, national, 
regional and provincial. The objective is to present an overview of the national and local 
legislation and situation on public transport and to present at the aforementioned feasibility 
studies. 

However ALOT in order to better disseminate the Feasibilities Studies produced a 
questionnaire with questions about the FS to collect comments. This questionnaire will be 
filled in by participants to the event but also it was sent together with a link to the FS to all the 
stakeholder in the matter of Public Transport Agency invited. This means that also who is not 
participating to the event has the possibility to read the FS and forward comments enriching 
stakeholder’s feedback.  



          
EPTA Project              T3.6: Implementation Plan  

 

 

           December 2013                                                                             14 
 

This implies therefore a work of collecting data and contacts of stakeholders in the field of 
public transport linked to the area of research or the northern and central Italy: Lombardy, 
Piedmont, Veneto, Friuli Venezia Giulia, Liguria and Emilia Romagna. 

Specifically will be invited administrators and technicians involved in the organization of 
PTAs at the local level. As a matter of fact,  will be invited mobility and transport councillors 
and their technicians belonging the aforementioned provinces and municipalities of regions. 

The event will be dedicated not only to the public administrations, but also to the PTAs and 
company involved in public transportation.  

 

Identified risks and planned mitigations associated with the task 

Even if the issues developed by the Feasibility study are actual in the Local Transport 
organization and planning also considering the last local regulatory guidance one of the major 
risks of this action is the lack of clarity and awareness, for the government, of issues related to 
the establishment and management of Public Transport Agency. In order to mitigate this risk, 
ALOT organized two working tables, during the event,  to make explicit and to address the 
critical issues of legislation at national and local level and to understand and practical 
usefulness of Feasibility Study in the process of setting up and management of the Public 
Transport Agency. 

During the working groups will be drafted a final report offering solutions and open questions 
about the themes approached during the first part of the meeting. This kind of deliverable 
could be an additional incentive to participate in the event and to consider the feasibility 
study as a working instrument. So it is important to underline that the event will be 
structured to allow participants to actively intervene during the session of the working 
groups. 
 
Reference documents applicable to the task 

As already described the reference documents are certainly the ALOT’s two Feasibility 
Studies, that are “Defining the best model of PTAs tendering/awarding procedures in East 
Lombardy” and “Multi Modal Transport Agencies in Brescia, Bergamo, Mantova and Cremona. 
Business Plan Guidelines”.  

 
Criteria for successful completion of the task 

The criteria for the successful completion are the good organization of the event in particular 
the stakeholders invited, the specific and actual themes addressed, and also the outputs from 
the working groups. 

 

Scheduling of the event 

Title: “The functions of the Agency for Public Transportation- Comparison between the Italian 
and European models.” – 26th  February 2014 – Brescia. 
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Morning: Plenary Session 
 Presentation of the Italian situation regarding PTA (Public Transport Agencies) - 

participation of several members of institutions at National, Regional and Provincial 
level. 

Institutions: 

o A representative of the Lombardy Region and Emilia Romagna Region – Directorate 
General for Infrastructure and Mobility and Mobility and Transport Directorate; 

o A representative of Ministry of Infrastructure and Transport General Directorate of 
Local Public Transport; 

o A representative of Municipality of Brescia; 
o Representatives of several Companies and transport agencies in the provinces of 

Brescia, Bergamo, Milan and Bologna. 

 

 Presentation of EPTA project. 
Presentation of the project of EPTA and deliverables of the project, specifically the two 
Feasibility Projects by ALOT . 
 

 Other Projects from INTERREG program. 
Probably during the morning it will be the opportunity to complete the overview on 
the TPA also at European level through the presentation of projects funded by the 
European program INTERREG project in parallel to the EPTA project.  
This action aims to capitalize on the experiences and work in progress of the projects 
and European programs. It’s a cross-fertilization. 

 

Afternoon: Working Tables 
In the afternoon will be organized two working groups  in which groups of about 10 people 
coordinated by one or two experts in the field of PTA, some of them the morning’s speakers, 
where will be discussed issues related to Public Transport Agencies and the usefulness and 
practicality of the Feasibility studies presented by ALOT as an operational tool for 
professionals. 

In particular, during the two working tables will be discussed the three Feasibility Studies 
presented during the morning session, or rather: 

 “Defining the best model of PTAs tendering/awarding procedures in East Lombardy” by 
ALOT 

 “Multi Modal Transport Agencies in Brescia, Bergamo, Mantova and Cremona. Business 
Plan Guidelines” by ALOT. 

 

It’s necessary to underline that during the afternoon session will be discussed also a third 
Feasibility Study elaborated by SRM entitled “Design and Control of a Public-Transportation 
Service Contract” and then, will be organized a third working table dedicated to that theme. In 
the matter of fact, ALOT wants also to involve SMR in his event in order to give a real and 
complete framework of Italian situation about PTA above all concerning regulations and 
procedures at the local level. 
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The Working Tables of the afternoon session will cover the following topics: 

 

Table "TENDER": Feasibility study to determine the best model for tender 
(ALOT) Moderator: Dr. Maria Cristina Carmeli; 
 

Table "BUSINESS PLAN": Feasibility study on multimodal public transportation 
agencies in the provinces of Brescia, Bergamo, Cremona and Mantua - Guidelines for 
the definition of the Business Plan. (ALOT) Moderator Group Clas - Dr. Roberto 
Zucchetti; 
 
 

 Table "SERVICE AGREEMENT": Feasibility study for the establishment and 
verification of the service contract for public transport (SRM). RSM Moderator - Eng. 
Tommaso Bonino. 

Some more elements of the organizational work table:  

 Duration 1 hour;   
 Each table will have about 10 participants;  
  Each table will have a host (support to moderator - staff ALOT) summarizing the 

contents emerged during the session;  
 At the beginning will be introduced 3 or 4 provocative slides on the Feasibility Studies, 

that promote discussion;  
 Distribution of questionnaires and/or schematic tables in order to follow and answer 

the questions proposed to the work table;  
  Final synthesis of the ideas that emerged during the work table;  
 Collection of information and submission of the report to all participants, probably in a 

second moment not during the event. 

 

Will be required:  

 Relevance: go "straight to the point" with proposals on the table's issue (no general 
premises, analysis);  

 Concise interventions, considering the time of the session (60 min) and the number of 
participants for each table (max10/12 per group), is advisable to make brief 
interventions to enable all participants to intervene;  

 Be proactive with respect to the initial questions; 
 Informality, spontaneity and "equal" approach (all are somehow experts, regardless of 

the roles, creative climate with dynamic rhythm of question and answer). 

 

The working table can be organized in three phases: 

1) First phase: the theme of the table is introduced through 3 or 4 slides. 
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2 ) Second stage that defines the objective of the work table - objective analysis: 

 Example of questions: 

a. Which is the situation at the regional, provincial or local level? 
 

b. Concerning the Feasibility Studies, do they have a consistent and correct approach 
compared to the issues of Public Transport  Agencies? 
 

c. Would you use the proposed document? If so, how exactly? 
 

3) Third stage that defines the problem to be solved - problem analysis; 

Example of questions: 

a. What are the critical aspects of the regulations at the national, regional and 
provincial level?  

b. What conditions are necessary for the proper functioning of the Public  Transport  
Agencies? 

c. Which examples from the Best Practices proposed, seem to be more consistent and 
applicable to the Italian situation? 

 
d. What is the economic sustainability of Public Transport  Agencies? 

Phase one and two will be similar for all the work tables, instead the third phase, then the 
analysis of the problems, will be more consistent with the contents of the Feasibility Study 
peculiar object of discussion. 

Here below the questionnaire sent previously by e-mail to the participants of the event in 
relation to A LOT’s Feasibility Studies: 

 

The questionnaire 

Contact details – please complete the table below with your contacts and references of your 
organization. 

Organization   
Address   

Zip code   
City   

Province   
website   

First name and 
surname 

  

Role   

Phone   
Email   

 
1.1In reference to the feasibility study EPTA Feasibility Study:" Defining the best model of 
PTAs tendering/awarding procedures in East Lombardy ", Could be useful to your Public 
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Administration and to your technicians for planning and prepare public tendering  concerning 
Public Transport Agency in your province? 

  Very useful 

  Quite useful 

  Not very useful 

 Useless 

Why?..................................................................................................... 

  

1.2 In reference to EPTA Feasibility Study: "Multi Modal Transport Agencies in Brescia, 
Bergamo, Mantova and Cremona - Business Plan Guidelines", Could be useful to your Public 
Administration and to your technicians for planning and structure Public Transport Agency in 
your province? 

 Very useful 

  Quite useful 

  Not very useful 

 Useless 

Why?..................................................................................................... 

1.3 If you have found limits or if you have evaluated the documents presented little useful or 
useless, what do you propose or suggest in order to redact these documents more accessible 
for the Public Administration or technicians? 

..................................................................................................................... 

1.4 In case of positive assessment of Feasibility Studies would you use them effectively within 
your local your Public Administration and if so, how these can really help you? 

  Yes 

 Why:.................................................................................................. 

 

 No 

 Why:..................................................................................................  

1.5 Comments – Thank you for your answers and for your time. We will use your comments to 
improve and complete our documents. 

.................................................................................................................................................................................. ...

............................................................................................................................. ..................  

1.6 Privacy-Please note that the data provided in the questionnaire will be processed by ALOT 
(controllers) in a very confidential and will never be made public. The responses collected will 
be processed in aggregate form and made available within the research team ALOT. 
Therefore, the results of the survey will not be traced back to the situation of individual 
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institutions. We ask you to accept explicitly the aggregate disclosure of the results of the 
survey: 

  I Accept 

  I don’t accept 

 

Conclusion 

Report 
As a conclusion of the event, a Report will be produced by the moderators of each working 
table. This Report collects all questions and answers discussed during the working table. 
Another Report less schematic and more complete will be produced after the event and it will 
collect all results from each working table. 
 
Organizational details 
The event implies a substantial preparation phase. The first action in the organization of this 
event is to collect contacts of the stakeholders, that is councillors, technicians, PTAs and 
companies involved in PT related to East Lombardy, which is ALOT reference area, and for a 
large dissemination and feedback the other Provinces and Municipalities of Lombardy and 
Piedmont, Veneto, Friuli Venezia-Giulia, Liguria and Emilia Romagna. 
ALOT has disseminated two Feasibility Studies and a related questionnaire. This action has 
allowed ALOT to understand the real interest of stakeholders in the matter of  Public 
Transport Agency. 
After this first feedback, ALOT began to organize the event and to disseminate its agenda. 
During this phase, ALOT organized also the activities of the different speakers of the plenary 
session of the morning. As a matter of fact, representatives of the Ministry of Transport, 
Regions, Lombardy and Emilia Romagna regions, Provinces, Municipalities and 
representatives of agencies and companies in the local public transport field were invited. 
Each participant will be pre-registered on-line and the organizers will deliver only to the 
participants of the Working Tables a badge where will be indicated through icons the working 
group related. 
 
Documents presented during the Event: 

o “Defining the best model of PTAs tendering/awarding procedures in East Lombardy”; 
o “Multi Modal Transport Agencies in Brescia, Bergamo, Mantova and Cremona. 

Business Plan Guidelines”. 
 

Scheduling 
 
Task # Task 

description 
Begin Date 

(dd/mm/yy) 
End Date 

(dd/mm/yy) 
Key person(s) 

responsible 
Dependencies 

(Task #) 
Milestone 
(yes / no) 

1 Dissemination 
event  

26.2.2014 26.2.2014 TBD NA Y 

 

Security and Privacy 

Personal Data and Privacy Act. 
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During the event, and especially during the online pre-registration for the event, and when 
filling out the questionnaire, a notice it will be handed on the personal information collected 
and Privacy Policy. In the matter of fact, each participant has to accept the Privacy condition, 
that is to authorize the processing of personal data, according to the Italian law 196/2003. 
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7. BRASOV IMPLEMENTATION PLAN  

 

Project Name  

 Project: “EPTA -European model for Public Transport Authority as a key factor leading 
to transport sustainability”; 

 Organisation: Brasov Metropolitan Agency for Sustainable Development  
 Feasibility Study: “The structure and role of the Public Transport Metropolitan Agency 

of Brasov”. 
 

Implementation Description 

Brasov Metropolitan Area is currently in a consolidation phase of its  agglomeration status 
and aims to ensure a high quality of life for all residents as well as prerequisites for 
sustainable economic development. An important element in this process is the metropolitan 
mobility policy. Local governments within the metropolitan area of Braşov are directly 
involved in the development of a common, relevant mobility policy that meets the real needs 
of the local territory and the metropolitan area as well.  
 
At the metropolitan level, public transport system is currently provided by private operators 
holding licenses under the County Transportation Plan. This plan is out-dated and fails to link 
the areas of economic and social interest recently developed. Further more, based on the 
Romanian legislative framework, the service contract includes the service operator and the 
County Council as a public body. The local authority representing directly the local 
community that benefits from the transport services is not represented in the service 
contract. This situation leads to various problems in providing the service in a predictable and 
efficient manner.  
 
The solution to this situation is the creation of a Public Transport Agency that will ensure the 
proper representation of the local authorities both in the regulation and planning stage as 
well as in the monitoring and control of the service contract.  
 
The purpose of this study was to analyse the opportunity of developing the Brasov 
Metropolitan Area’s agency dedicated to the management of public passenger transport 
system. The study is based on a model in which seven major functions are performed through 
an agency dedicated to public transport - regulatory, planning, purchase of transport services, 
integration, promotion, management and control. This study examines possible operational 
structure of this agency and the roles that it can assume, the financial impact of these 
measures. 
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Points of Contact 

 
# Contact 

(name) 
Organisat
ion 

Phone Email Role Responsibi
lity 

1 Catalin 
Frangulea 
Pastor 

Brasov 
Metropolit
an Agency 

0040 268 547 616 
 

catalin.frangulea@
metropolabrasov.ro 

Local 
Coordinat
or 

Implement
ation 
Councillor 

2 Alina 
Suciu 

Brasov 
Metropolit
an Agency 

0040 268 547 616 
 

alina.suciu@metrop
olabrasov.ro 

Adminsitr
ative 
assistant 

Implement
ation 
Councillor 

 

Major Tasks 

Task 1: Obtaining the legal status for the Brasov metropolitan area PTA  
 what the task will accomplish;  

In order for the PTA to achieve its purpose, it needs to have tha legal person status. 
Based on the Romanian legislative framework, the best option for the Brasov PTA is 
the creation of an NGO (non governmental organization) that will have local public 
authorities in the metropolitan area of Brasov as its founding members.  
The new organization would the be able to assume its role as a PTA 

 resources required to accomplish the task; 
Legal expertise in creating an NGO. 
Starting capital created from equal contributions from founding members. 

  assumptions and constraints associated with the task; 
No barriers or constraints are foreseen. 

  identified risks and planned mitigations associated with the task; 
There is the possibility that some public authorities in the metropolitan area will not 
wish to be part of the new organization.  

 reference documents applicable to the task; 
- Official statute of the new organisation 
- Legal documents issued by state authorities attesting to the status of legal person 

 
Task 2: Accreditation of the new organisation with the national licensing authority in 
Romania 

  what the task will accomplish;  
By obtaining an official accreditation from the national licensing authority in Romania, 
the new organisation which started out as an NGO actually becomes a PTA. The 
accreditation obtained following some predefined administrative procedures will 
allow the new PTA to issue route licenses for metropolitan public transport routes. 

 resources required to accomplish the task; 
Legal expertise in following predefined administrative procedures. 

 assumptions and constraints associated with the task; 
No barriers or constraints are foreseen. 

 identified risks and planned mitigations associated with the task; 
There is the possibility that the request to become a PTA to be denied on various 
legislative missinterpretations.  

 reference documents applicable to the task; 
- administrative documents proving the PTA status 
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Task 3: Staffing the PTA in accordance with its role and function  
  what the task will accomplish; 

After specialised staff is hired, specific PTA functions can be assumed. 
  resources required to accomplish the task; 

Specialised staff with knowledge both in the public administration sector as well as 
organising transport services 
Appropriate budgetary resources. 

 assumptions and constraints associated with the task; 
Budgetary constraints. 

 identified risks and planned mitigations associated with the task; 
There is the possibility that candidates are few or their salary request would be higher 
that the available budget 

 reference documents applicable to the task; 
- PTA Structure 
- PTA Budget  

 
 
Task 4: Elaboration of the Metropolitan Public Transport Services Regulatory Manual 

 what the task will accomplish; 
It will state, through an official document, the manner and parameters in which public 
transport services will be provided in the metropolitan area of Brasov and the 
requirements under which route license will be issued. 

 resources required to accomplish the task; 
Specialised staff 
Time 

 assumptions and constraints associated with the task; 
We need to acknowledge the fact that all service requirements must be realistic and 
operators will need a transition period in which to ensure compliance with the new 
provisions. 

 identified risks and planned mitigations associated with the task; 
No barriers or constraints are foreseen. 

  reference documents applicable to the task; 
Metropolitan Public Transport Services Regulatory Manual 

 

Scheduling 

Task 
# 

Task 
description 

Begin Date 
(mm/yy) 

End Date 
(mm/yy) 

Key person(s) 
responsible 

Dependencies 
(Task #) 

Milestone 
(yes / no) 

1 Obtaining the 
legal status for 
the Brasov 
metropolitan 
area PTA 

02/13 08/13 Brasov 
Metropolitan 
Agency Staff 

 no 

2 Accreditation of 
the new 
organisation 
with the national 
licensing 
authority in 

10/13 02/14 Brasov 
Metropolitan 
Agency Staff 

Task 1 yes 
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Romania 

3 Staffing the PTA 
in accordance 
with its role and 
function 

05/14 10/14 Brasov 
Metropolitan 
Agency Staff 

Task 2  

4 Elaboration of 
the Metropolitan 
Public Transport 
Services 
Regulatory 
Manual 
 

10/14 02/15 Brasov 
Metropolitan 
Agency Staff 

Task 3 yes 
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8. PRAGUE-SUCHDOL IMPLEMENTATION PLAN  

 

Project Name  

 Project: “EPTA -European model for Public Transport Authority as a key factor leading 
to transport sustainability”; 

 Organisation: Czech University of Life Sciences Prague, Faculty of Environmental 
Science; in cooperation with city district Prague – Suchdol; 

 Feasibility study: Transport Serviceability Prague – Suchdol – by Public Transportation. 
 

Implementation Description 

The project implementation is very specific especially due to the nearly unlimited number of 
actors which can influence the characteristic of decision and therefore the final state.  
 
The key milestone of project implementation is financing. Regarding the disposition and 
capacity of the project it would be approximately 3 – 4 billions CZK. The main chapter of this 
milestone is the fact that tramway route in section Podbaba – Suchdol is on the so called 
“Indicative list of large projects” of Transport Operational Program for program period 2014 – 
2020. Thus realization of the structure has the highest priority in terms of development and 
therefore optimal conditions for co-financing from EU structural funds are created, which 
means that national sources will be complemented with European sources. 
 
The key fact for co-financing of tramway route in section Podbaba – Suchdol will be 
acquirement of positive SEA statement for conceptual proposal of Transport Operation 
Program for program period 2014 – 2020, further discussion of this proposal on the field of 
the Czech Government and its approval by the Czech Government. Because this conception 
defines the fundamental frame of financial means from structural funds EU allocations the 
approval of conception Transport Operational Program for program period 2014 – 2020 by 
European Commission is necessary. 
 
Fulfillment of these conditions means the possibility of co-financing of tramway route in 
section Podbaba – Suchdol form the means of TOP 2014 – 2020 and therefore solution of 
financial aspects of implementation. Here needs to be mentioned that city district Prague – 
Suchdol as a project EPTA “Feasibility Study of Transport Serviceability Prague – Suchdol – by 
Public Transportation” holder has no influence on any of activities mentioned above.  All of 
the steps are in competence of: 
 

 Ministry of Transport of The Czech Republic which is submitter of conceptual 
document and order party of both EX ANTE evaluation of Transport Operation 
Program for program period 2014 – 2020 in context of economic efficiency frame and 
also SEA evaluation in context of environmental integrity of concerned conception 
securing;  

 Ministry of Regional Development of The Czech Republic which is diction ministry for 
the whole program period preparation and ensures interconnection of individual 
operational programs with Partnership agreement.  
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 Ministry of the Environment of The Czech Republic as a competent organ issues the 
SEA statement for concerned conception 

 European commission issues the final statement which entitles implementation of 
conception and therefore the possibility of financial means allocation from Transport 
Operational Program for program period 2014 – 2020 for construction of tramway 
route in section Podbaba –Suchdol. 

 
In the perception of project “Feasibility Study of Transport Serviceability Prague – Suchdol – 
by Public Transportation” holder it is necessary for its implementation that city district 
Prague Suchdol will secure bridging between concerned offices and public or non-
governmental sector. City district Suchdol needs to work as a translator of process for public. 
This educative position plays a key role especially for the phases of decision making process 
in which public can claim its objections, comments and requirements for readjustment or 
supplementation.  
 
Project of improvement of transport serviceability of Prague – Suchdol by public transport 
can be divided into two main construction subjects who however shouldn’t be perceived 
separately. The existence of both construction files can enable reaching of desired goals in 
terms of clean mobility, multimodality increase, lowering of pressure in street area and 
sustainable city transport.  
 
Constructions file 1 Tramway route in section Podbaba –Suchdol 

 Assessment and comparison of possible alternatives of tramway route Podbaba –
Suchdol in terms of optimal approach recommendation for detailed technical – land 
use analyses; 

 Initiation of town and country plan change, initiation of Metropolitan plan; 
  SEA assessment of town and country plan change; 
 Technical and economic study; 
 Project documentation evaluated in alternative solution; 
 EIA assessment together with multi-criterion analyses conduction; 
 Documentation for planning permission and building position permit ; 
 Urban solution of tramway route together with stations proposal optimization 

according to predicted social-demographical development; 
 Documentation for building permit and position building permit; 
 Consideration of bi-directional tramways purchase, possibilities of routing; 
 Realization of construction; 

 
Constructions file 2 Park and Ride Výhledy at tramway route Podbaba - Suchdol 
terminal station  

 Study of relocation of engineering networks; 
 Urban study; 
 Initiation of town and country plan change, initiation of Metropolitan plan; 
 SEA assessment of town and country plan change; 
 Technical and economic study; 
 Project documentation evaluated in alternative solution; 
 EIA assessment together with multi-criterion analyses conduction; 
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 Documentation for planning permission and building position permit ; 
 Documentation for building permit and permit for building position; 
 Realization of construction 

 

Points of Contact 

Task l Contact Organization Phone number Email Role Responsibility 
1.1 Kamýcká 

961/129, 
165 00 
Praha 6-
Suchdol 
 
Suchdolské 
náměstí 
734/3 
165 
00  Praha-
Suchdol 
 

Czech 
University of 
Life Sciences 
Prague 
 
 
In cooperation 
with city 
district Prague 
- Suchdol 

23438 1111,  
22438 1111 
 
222 361 411,  
220 921 218,  
posta@praha.scuhcol.
cz 
 

Author of 
the study 
 
 
Order 
party of 
the study 
 

unspecified 

1.2 Mariánské 
nám. 2 
110 
01  Praha 
1  

Magistrate of 
the Capital City 
of Prague 

12 444 
info@praha.eu 

Issues the 
town and 
country 
plan 
change 
permit  
 

unspecified 

1.3 cannot be 
specified 

Winning 
company of 
tender which 
will be 
contracted by 
Magistrate of 
the Capital City 
of Prague 

cannot be specified Realizatio
n of SEA 
evaluatio
n of town 
and 
country 
plan 
change. 
Final 
statement 
issues 
Magistrat
e of the 
Capital 
City of 
Prague 
 

unspecified 

1.4 cannot be 
specified 

Winning 
company of 
tender which 

cannot be specified Financial 
feasibility 

unspecified 

mailto:info@praha.eu
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will be 
contracted by 
Magistrate of 
the Capital City 
of Prague 

1.5 cannot be 
specified 

Winning 
company of 
tender which 
will be 
contracted by 
Magistrate of 
the Capital City 
of Prague 

cannot be specified Detailed 
technical 
feasibility 

unspecified 

1.6 cannot be 
specified 

Winning 
company of 
tender which 
will be 
contracted by 
Magistrate of 
the Capital City 
of Prague 

cannot be specified EIA 
realizatio
n, final 
statement 
issues the 
Ministry 
of 
Environm
ent of the 
Czech 
Republic  

unspecified 
 
 
 
 
 
 

1.7 Mariánské 
nám. 2 
110 
01  Praha 
1  

Magistrate of 
the Capital City 
of Prague 

12 444 
info@praha.eu 

Building 
position 
permit, 
final 
statement 
issues the 
local 
building 
office 

unspecified 

1.8 Mariánské 
nám. 2 
110 
01  Praha 
1  

Magistrate of 
the Capital City 
of Prague 

12 444 
info@praha.eu 

Building 
permit, 
final 
statement 
issues the 
local 
building 
office 

unspecified 

2.1 cannot be 
specified 

Winning 
company of 
tender which 
will be 
contracted by 
Magistrate of 

cannot be specified Infrastruc
ture 
optimizin
g  
 
 

unspecified 

mailto:info@praha.eu
mailto:info@praha.eu
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the Capital City 
of Prague 

2.2 cannot be 
specified 

Winning 
company of 
tender which 
will be 
contracted by 
Magistrate of 
the Capital City 
of Prague 

cannot be specified Infrastruc
ture 
optimizin
g  
 

unspecified 

2.3  Magistrate of 
the Capital City 
of Prague 

 Issues 
permit for 
plan town 
and 
country 
plan 
change 

unspecified 

2.4 cannot be 
specified 

Winning 
company of 
tender which 
will be 
contracted by 
Magistrate of 
the Capital City 
of Prague 

cannot be specified Realizatio
n of SEA 
evaluatio
n of town 
and 
country 
plan 
change. 
Final 
statement 
issues 
Magistrat
e of the 
Capital 
City of 
Prague 
 

unspecified 

2.5 cannot be 
specified 

Winning 
company of 
tender which 
will be 
contracted by 
Magistrate of 
the Capital City 
of Prague 

cannot be specified Detailed 
technical 
feasibility 

unspecified 

2.6 cannot be 
specified 

Winning 
company of 
tender which 
will be 
contracted by 

cannot be specified Detailed 
technical 
feasibility 

unspecified 



          
EPTA Project              T3.6: Implementation Plan  

 

 

           December 2013                                                                             30 
 

Magistrate of 
the Capital City 
of Prague 

2.7 cannot be 
specified 

Winning 
company of 
tender which 
will be 
contracted by 
Magistrate of 
the Capital City 
of Prague 

cannot be specified EIA 
realizatio
n, final 
statement 
issues the 
Ministry 
of 
Environm
ent of the 
Czech 
Republic 

unspecified 

2.8 Mariánské 
nám. 2 
110 
01  Praha 
1  

Magistrate of 
the Capital City 
of Prague 

12 444 
info@praha.eu 

Building 
position 
permit, 
final 
statement 
issues the 
local 
building 
office 

unspecified 

2.9 Mariánské 
nám. 2 
110 
01  Praha 
1  

Magistrate of 
the Capital City 
of Prague 

12 444 
info@praha.eu 

Building 
permit, 
final 
statement 
issues the 
local 
building 
office 

unspecified 

 

Major Tasks 

Outcomes of “Feasibility Study of Transport Serviceability Prague – Suchdol – by Public 
Transportation” will be used especially within the project preparation works and mainly in 
following milestones:  
 
1. Tramway route in section Podbaba – Suchdol 

1.1 Alternatives’ of tramway route in section Podbaba –Suchdol comparative study, 
phasing solution detailed elaboration; 

1.2 Change of town and country plan together with Metropolitan plan which represents 
fundamental condition for vision development with plan town and country planning 
security. 

1.3 In case of town and country plan change performance and therefore transposing of 
tramway route in section Podbaba –Suchdol into concerned plan town and country 
planning documentation it will be necessary subject these conceptual documents to 

mailto:info@praha.eu
mailto:info@praha.eu
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SEA (Strategic Environmental Assessment); evaluation for securing of environmental 
integrity of proposed change (on conceptual, planning level); 

1.4 Allocation of financial means for time frame 2014 – 2020 is secured within Transport 
Operation Program pro program period 2014 – 2020 which makes allowances for 
support of tramway route in section Podbaba – Suchdol; 

1.5 Technical and economic study and project documentation of alternatives  with 
detailed specification of all attributes of considered intent;  

1.6 EIA (Environmental Impact Assessment) of actual project level together with multi-
criterion analyses in terms of optimal alternative choice, the result of assessment is a 
proposal of measures which will contribute to lowering, minimizing or compensation 
of negative impacts on environment or public health; 

1.7 Documentation for planning permission, thus factual application of optimal plan town 
and country planning documentation which already contain the possibility of tramway 
route to Suchdol 

1.8 Documentation for building permit, thus definition of factual conditions for 
construction realization. 

 
Among the modes that should be considered within realization of individual milestones 1.1 – 
1.7 there is an actual urban solution of tramway route in section Podbaba –Suchdol together 
with optimally designed localization of station taking into account offered multimodality 
options. Further possibility of bi-direction tramways and eventual shorting of chosen routes 
at Zemědělská univerzita (where there is the higher passenger load assumed) station should 
be considered.  
 
2. Park and Ride Výhledy realization - at the terminal station of tramway route 

Podbaba – Suchdol  
2.1 Study of relocation of engineering networks; 
2.2 Urban study; 
2.3 Initiation of town and country plan change and preparation on initiation of 

Metropolitan town and country plan which represent a fundamental condition for 
vision development with plan town and country planning security.  

2.4 SEA assessment for securing the environmental integrity of initiated town and country 
plan Technical and economic study; 

2.5 Project documentation preparation preferably with alternative solution 
2.6 EIA (Environmental Impact Assessment) of actual project level together with multi-

criterion analyses in terms of optimal alternative choice, the result of assessment is a 
proposal of measures which will contribute to lowering, minimization or 
compensation of negative impacts on environment or public health; 

2.7 Documentation for planning permission thus factual application of optimal plan town 
and country planning documentation which already contain the possibility of tramway 
route to Suchdol 

2.8 Documentation for building permit, thus definition of factual conditions for 
construction realization. 
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Scheduling 

In the table general list of main activities leading to the project implementation is presented.  
The general rule is that tasks have to be fulfilled accurately and chronologically in order to 
reach the final goal which is tramway route in section Podbaba – Suchdol realization.  
 
4.1 Requested tasks (as it is described in feasibility study in chronological order with 
start and final term of each task) 
See tables 
 
4.2 Key person responsible for each task 
In current phase of project preparation the responsible person for realization of individual 
tasks cannot be specified. Firstly it can be assumed that significant amount of tasks will be 
realized by subcontractor (winner of tender) and further the people responsible for 
individual agendas within concerned offices in years of realization can be hardly defined.   
 
4.3 Dependencies and interconnections with subsequent tasks 
Dependency and interconnectivity implies to which extent the certain task (module) is 
subordinated to other task (module). Interconnectivity is usually linked to cohesion.  
 

Milestones within implementation 

The fundamental milestone within implementation is allocation/non-allocation of financial means 

for the project realization. 

 

Task Task description Start - final term Contact agent Cohesion/dependency Milestones 

1.1 Feasibility study 
of TT Podbaba –
Suchdol  

2013 - 2015 Winning company of 
tender which will be 
contracted by 
Magistrate of the 
Capital City of Prague 

No conditionality Financial 
means (EPTA 
project) 

1.2 Land use change 
of TT Podbaba - 
Suchdol 

2014 – 2015 Magistrate of the 
Capital City of Prague 

No conditionality Strategic 
vision of 
tramway 
route in 
section 
Podbaba – 
Suchdol  
existence 
and reaching 
of consensus 
over this 
vision 
(agreement 
for its 
support) 

1.3 SEA assessment 
of town and 
country plan of 
TT Podbaba - 
Suchdol 

2014 -2016 Winning company of 
tender which will be 
contracted by 
Magistrate of the 
Capital City of Prague 

Conditioned to town 
and country plan 
change and its SEA 
assessment 

Strategic 
vision of 
tramway 
route in 
section 
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Podbaba – 
Suchdol  
existence 
and reaching 
of consensus 
over this 
vision 
(agreement 
for its 
support) 

1.4 Technical – 
economic study  
of TT Podbaba - 
Suchdol 

2015 – 2016 Winning company of 
tender which will be 
contracted by 
Magistrate of the 
Capital City of Prague 

Conditioned to town 
and country plan 
change and its SEA 
assessment 

Conditioned 
to town and 
country plan 
change and 
its SEA 
assessment 

1.5 Project 
documentation 
of TT Podbaba -  
Suchdol 

2015 - 2017 Winning company of 
tender which will be 
contracted by 
Magistrate of the 
Capital City of Prague 

Conditioned to town 
and country plan 
change and its SEA 
assessment. Further it 
should be conditioned 
to positive SEA 
statement for 
Transport Operational 
Program 2014 – 2020 
and approval of TOP 
2014 – 2020 by Czech 
Government and 
European Commission 

Financial 
means from 
national 
source and 
Transport 
Operational 
Program for 
program 
period 2014 
- 2020 

1.6 EIA assessment 
of project 
documentation 
of TT Podbaba - 
Suchdol 

2017- 2018 Winning company of 
tender which will be 
contracted by 
Magistrate of the 
Capital City of Prague 

Conditioned to town 
and country plan 
change and its SEA 
assessment. Further it 
should be conditioned 
to positive SEA 
statement for 
Transport Operational 
Program 2014 – 2020 
and approval of TOP 
2014 – 2020 by Czech 
Government and 
European Commission 
and existence of 
project 
documentation. 

Financial 
means from 
national 
source and 
Transport 
Operational 
Program for 
program 
period 2014 
- 2020 

1.7 planning 
permission TT 
Podbaba -  
Suchdol 

2018 – 2018 Magistrate of the 
Capital City of Prague 

Conditioned to town 
and country plan and 
its SEA assessment. 
Further it should be 
conditioned to positive 
SEA statement for 
Transport Operational 
Program 2014 – 2020 
and approval of TOP 
2014 – 2020 by Czech 

Financial 
means from 
national 
source and 
Transport 
Operational 
Program for 
program 
period 2014 
- 2020 
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Government and 
European Commission, 
existence of project 
documentation and 
positive EIA statement. 

1.8 Building permit -  
TT Podbaba -  
Suchdol 

2018 - 2018 Magistrate of the 
Capital City of Prague 

Conditioned to town 
and country plan 
change and its SEA 
assessment. Further it 
should be conditioned 
to positive SEA 
statement for 
Transport Operational 
Program 2014 – 2020 
and approval of TOP 
2014 – 2020 by Czech 
Government and 
European Commission, 
existence of project 
documentation, 
positive EIA statement 
and positive statement 
within planning 
permission 
proceedings  

Financial 
means from 
national 
source and 
Transport 
Operational 
Program for 
program 
period 2014 
- 2020 

2.1 Study of 
relocation of 
engineering 
networks (P&R) 

2013 - 2015 Winning company of 
tender which will be 
contracted by 
Magistrate of the 
Capital City of Prague 

No conditionality No 
milestone 

2.2 Urban study 
(P&R) 

2014 – 2015 Winning company of 
tender which will be 
contracted by 
Magistrate of the 
Capital City of Prague 

No conditionality No 
milestone 

2.3 town and 
country plan 
change (P&R) 

2014 -2015 Magistrate of the 
Capital City of Prague 

No conditionality Strategic 
vision of 
tramway 
route in 
section 
Podbaba – 
Suchdol  
existence 
and reaching 
of consensus 
over this 
vision 
(agreement 
for its 
support) 

2.4 SEA assessment 
of town and 
country plan 
change (P&R) 

2015 – 2016 Winning company of 
tender which will be 
contracted by 
Magistrate of the 

Conditioned to 
realization of town and 
country plan change  

Strategic 
vision of 
tramway 
route in 
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Capital City of Prague section 
Podbaba – 
Suchdol  
existence 
and reaching 
of consensus 
over this 
vision 
(agreement 
for its 
support) 

2.5 Technical – 
economic study 
(P&R) 

2015 – 2016 Winning company of 
tender which will be 
contracted by 
Magistrate of the 
Capital City of Prague 

Conditioned to town 
and country plan 
change and its SEA 
assessment 

Financial 
means from 
national 
source and 
Transport 
Operational 
Program for 
program 
period 2014 
- 2020 

2.6 Proect 
documentation 
(P&R) 

2017- 2018 Winning company of 
tender which will be 
contracted by 
Magistrate of the 
Capital City of Prague 

Conditioned to town 
and country plan 
change and its SEA 
assessment. Further it 
should be conditioned 
to positive SEA 
statement for 
Transport Operational 
Program 2014 – 2020 
and approval of TOP 
2014 – 2020 by Czech 
Government and 
European Commission 

Financial 
means from 
national 
source and 
Transport 
Operational 
Program for 
program 
period 2014 
- 2020 

2.7 EIA assessment 
of project 
documentation 
(P&R) 

2018 – 2019 Winning company of 
tender which will be 
contracted by 
Magistrate of the 
Capital City of Prague 

Conditioned to town 
and country plan 
change and its SEA 
assessment. Further it 
should be conditioned 
to positive SEA 
statement for 
Transport Operational 
Program 2014 – 2020 
and approval of TOP 
2014 – 2020 by Czech 
Government and 
European Commission 
and existence of 
project 
documentation. 

Financial 
means from 
national 
source and 
Transport 
Operational 
Program for 
program 
period 2014 
- 2020 

2.8 planning 
permission (P&R) 

2019 - 2019 Magistrate of the 
Capital City of Prague 

Conditioned to town 
and country plan 
change and its SEA 
assessment. Further it 
should be conditioned 

Financial 
means from 
national 
source and 
Transport 
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to positive SEA 
statement for 
Transport Operational 
Program 2014 – 2020 
and approval of TOP 
2014 – 2020 by Czech 
Government and 
European Commission, 
existence of project 
documentation, 
positive EIA statement 
and positive statement 

Operational 
Program for 
program 
period 2014 
- 2020 

2.9 Building permit 
(P&R) 

2019 - 2019 Magistrate of the 
Capital City of Prague 

Conditioned to town 
and country plan 
change and its SEA 
assessment. Further it 
should be conditioned 
to positive SEA 
statement for 
Transport Operational 
Program 2014 – 2020 
and approval of TOP 
2014 – 2020 by Czech 
Government and 
European Commission, 
existence of project 
documentation, 
positive EIA statement 
and positive statement 
and positive resolution 
of within planning 
permission 
proceedings . 

Financial 
means from 
national 
source and 
Transport 
Operational 
Program for 
program 
period 2014 
- 2020 

* Timing was adjusted because starting and final term of individual activities cannot be exactly predicted no 

even in months in this phase of project documentation. Time schedule was generally estimated.  

 
4.4 Safety and protection of personal data 
4.4.1 The list of security requirements and systems which has to be fulfilled and maintained 
within implementation 
Standard approach according to current regulations of Occupational Health and Safety; 
 
4.4.2 In case of using personal data - haw to deal with such a situation 
Within the project implementation there aren’t adopted any safety measures related to 
personal data management.  
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9. RAZLOG IMPLEMENTATION PLAN  

 

Project Name 

 Project: EPTA 
 Organisation: Municipality of Razlog 
 Feasibility Study: Bicycle sharing system, Carpooling system 

 

Implementation Description 

Municipality of Razlog is interested in the construction of shared bicycle system. According to 
the key local experts the project would improve the population mobility. The system would be 
used by the town population as well as by the visitors and the population from the villages 
and the tourists in the town and the surrounding destinations - Betolovoto, Katarino, etc. 
Analysis of the existing practices in Razlog and the region showed potential for the 
implementation of a system for carpooling with private cars of the population. Advantages of 
the system are related to the limited cost of investments - minimum infrastructure costs and 
application of intelligent technologies. 

Even though most of the population has a favourable attitude towards the carpooling, this 
type of mobility is rarely used. The practice needs to be promoted by information campaign, 
mobility celebrations and similar promotional activities. Unique design notice boards would 
have a positive impact on the promotion and the improvement of spatial organization of the 
meeting points. 

The information campaign can be a part of another project dedicated to the improvement of 
mobility models through mobility feasts and other forms of promotion. Printing of 
information materials dedicated to carpooling needs to consider the number of potential 
system users. 

Shared journey systems exist all over the world. Despite the small density of the local 
population and the limited traffic in Razlog conditions for a shared travel exist. Most of the 
population travels by a private cars and their attitude towards the shared journey are 
positive. The settlements are compact which allows adequate positioning of the meeting 
points, the road network is relatively simple and the destinations are easy to match. The town 
of Razlog has an impact on the travelling destinations not only within the municipality but 
also on a regional basis. The efficiency of the shared journeys depends on the scale. Therefore 
the participation of more municipalities in the scheme can improve the chances of success. 
The municipalities of Razlog, Bansko, Belitsa and Yakoruda can be partners in such a scheme 
since they share common geographic spaces. 

The incentive to create such a system should not be expensive and can be a part of a wider 
project for introduction of pilot flexible transport schemes in the municipality and the region. 
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Points of Contact 

# Contact 
(name) 

Organisation Phone Email Role Responsibility 

 Ivan Gyurov 
 

Municipality 
of Razlog 

+359 0747 
80095 

ivan.gurov@abv.bg,  Manager Expert 

At this moment there is no existing organisation for transport management but the experts 
who prepared our Feasibility study believe that there are two possibilities to establish a 
specialized organization in charge of the system management such as active transport 
management public body in Razlog. 

In conclusion the experts suggest that the organization must include representatives: 

 Municipality of Razlog; 

 The local business including the tourist industry, transport, some merchants 
(providers of bicycles and bicycle repair shops), representatives of the industry; 

 NGOs (tourist organizations from Razlog and the region, youth NGOs, other civic 
organizations); 

 Representatives of the schools. 

 

Major tasks 

 reduce the traffic and pollution in the urban area by implementing bike sharing and 
carpooling systems 

 research of the attitude  of local people towards the public transport 
 conclusions on the change of attitude of people towards car/bike sharing 

 

Task summary 

Task 1: Bicycle sharing system 
 

o what the task will accomplish:  
Citizens of Razlog are used to bicycling on the streets and the lack of bicycle infrastructure 
is not a major issue. The traffic within the town is not dense and there is no need for 
dedicated bicycle alleys along the streets. Sign system can however be used along with the 
decrease of maximum speed along some streets in order to improve bicycling conditions. 
The local authorities are improve bicycle safety along with the introduction of the shared 
bicycle system. 

 
o resources required to accomplish the task: 

 Approximate cost of the system is 1100 BGN per bicycle 
 Approximate annual maintenance cost per bicycle are estimated at 100 BGN per 

bicycle 
 The incomes of the system can cover the operation expenses 

 
o assumptions and constraints associated with the task:  
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The system will not be able to return the initial investment which makes looking for an 
external funding source advisable. 

 
o identified risks and planned mitigations associated with the task:  

The project idea is achievable due to the following reasons: 
 The territory and the climate are beneficial to bicycling; 
 There are no legal obstacles; 
 The local population, the local authorities and key stakeholders have positive attitude 

towards the systems and its impact on the town mobility; 
 Bicycling culture of the town shows that shared bicycles are to be used. 
 The services of the system can be offered to tourists by the local hotels and travel 

agents; 
 Funding opportunities exist; 
 There are also funding opportunities for the development of the town bicycle 

infrastructure which would boost the bicycle usage. 
 

o criteria for successful completion of the task:  
We try to encourage people who use their own bicycle and also those who don’t have 
physical ability in order to increase the percentage of people who use the bicycle system. 

 
Task 2: Carpooling system 

 
o what the task will accomplish:  

Carpooling is a way of movement where people travelling in the same or similar 
destinations use the capacity of a private car in a more effective manner by travelling 
together. This decrease the fuel costs and in some cases allows to reach destinations that 
are not properly served by public transport. 
Shared transport is an efficient transport model offering variable routes and starting 
times. The costs for the travellers are low as well the carbon footprint. The system offers 
a multitude of routes that can be travelled. 

 
o resources required to accomplish the task: 

At this time we still don’t have prepared the costs for the carpooling system. 
 
o assumptions and constraints associated with the task: 

Municipality of Razlog invest in the carpooling system but we do not expect a profit. Our aim 
is to increase the transport flexibility and to reduce the bad impact of car usage on the 
environment.  

 
o identified risks and planned mitigations associated with the task: 

The key disadvantage here is the uncertainty of timetables and the hard organization of 
last minute travels. 

 
o reference documents applicable to the task: 
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Road transport is regulated mostly by the Road Transport Law. This piece of legislation 
does not cover shared journeys as a way to improve the population mobility. This does not 
exclude the usage of this service but calls for further regulation in the future. 
In the new plan for Municipal Development 2014-2020 when considering transport 
development, we’ll try to promote the carpooling system as a more sustainable transport.  

 
o criteria for successful completion of the task: 

We try to increase the percentage of the people grouped in 3-4 who use the carpooling 
system.  

 

Scheduling 

Task # Task 
description 

Begin 
Date 

(dd/mm/y
y) 

End Date 
(dd/mm/y

y) 

Key 
person(s) 
responsib

le 

Dependenci
es (Task #) 

Mileston
e 

(yes / 
no) 

Bicycle 
sharing 
system 

Bicycle 
sharing 
system is a 
service that 
provides 
bicycles for 
shared usage 
without 
individual 
owners. 
There are 
two major 
categories of 
systems - 
"municipal 
bicycles" 
organized by 
the local 
government 
or NGOs and 
a second one 
- initiated by 
government 
bodies 
through 
public-
private 
partnerships 
(PPP). 

Shared 
bicycles 

the end of 
2014 

the end of 
2015 

People 
working in 
the 
Municipalit
y of Razlog 

In the 
part of 
creating 
system of 
municipal 
bicycles, we 
are 
dependent 
on subsidy 
or  
supported 
by the local 
business (i.e. 
through 
advertising) 
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provide 
assessable 
mode of 
transportati
on for short 
urban 
travels as an 
alternative 
of the 
motorized 
traffic thus 
reducing its 
negative 
impacts. 
 

Carpoolin
g system  

Carpool
ing system 
is a form of 
agreement 
between the 
travellers to 
share their 
vehicles - 
through 
joint travels 
and by usage 
of the same 
vehicle in 
different 
moments. In 
both cases 
the shared 
transport is 
used in 
order to 
save time, 
fuel (carbon 
emissions) 
maintenance 
costs and 
parking 
space. 

the end of 
2014 

the end of 
2015 

People 
working in 
the 
Municipalit
y of Razlog 

Develop
ment of this 
system in 
Municipality 
of Razlog is 
dependent 
on finding 
different 
possibilities 
to fund the 
system.  
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10. ROGALAND IMPLEMENTATION PLAN  

 

Project Name 

 Project: EPTA. 
 Organisation: Rogaland County Council. 
 Feasibility Study: On integration of fares and ticketing system in Rogaland. 

 

Implementation Description 

We are still working on a separate study regarding this issue. This study is intended to be     
completed by the end of April. Based on the result of these studies, we will present this issue  
to the politicians for a final decision about integration of fares in June. 
The new integrated system is intended to be implemented in the summer of 2014. 

 

Points of Contact 

# Contact 
(name) 

Organisation Phone Email Role Responsibility 

1 Terje Øen Kolumbus +47 
51925255 

Terje.oen@kolumbus.no  Project 
manager  

2 Anne Mette 
Thomassen 

RFK +47 
51921043 

Anne.mette.nyhus.thomassen 
@rogfk.no 

 Analyst 

3 Gottfried 
Heinzerling 

RFK +47 
51516911 

Gottfried.heinzerling@rogfk.no  Head of 
Transport Dep. 

 

Major Tasks 

 what the task will accomplish;  
Simplification of the fares system in general, complete integration of bus and train 
fares, and a low-fare experiment in Haugesund (a minor urban region in Rogaland) 
 

 resources required to accomplish the task; 
Initially the project is based on the assumption of cost neutrality,  but resources are 
required on an administrative level to get the new fare system implemented. 
 

 assumptions and constraints associated with the task; 
Cost neutrality is a general assumption, in addition to the expectation that this  
will lead to an increase in passenger demand.  
A major constraint might be fear of losing revenues by implementing the new fare 
system. 
 

 identified risks and planned mitigations associated with the task; 
A major constraint might be fear of losing revenues by implementing the new fare 
system.  Should this happen, there will be a need for increased public funding. There is 
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a certain risk connected to technical installations regarding the fare system. 
 

 reference documents applicable to the task; 
The EPTA Feasibility study, our ongoing study (by the same consultant, Urbanet) and 
draft item to the politicians. 

 
 criteria for successful completion of the task; 

o Cost neutrality, successful technical installation and increase in passenger 
demand. 

 

Scheduling 

Task 
# 

Task 
description 

Begin Date 
(dd/mm/yy) 

End Date 
(dd/mm/yy) 

Key person(s) 
responsible 

Dependencies 
(Task #) 

Milestone 
(yes / no) 

# 1 Studies and 
analysis 

Oct 2013 April 2014 Anne Mette 
Thomassen 

Deliveries in 
time by the 
consultant 

Yes, 
deliverables in 
March 

# 2 Technical 
implementation 

Jan 2014 Dec 2014 Terje Øen Analysis 
completed and 
political 
decisions 

Yes, political 
decision in June 

# 3 Evaluation Aug 2014 Dec 2014 A.M.Thomassen 
and Gottfried 
Heinzerling 

Successful 
implementation 

Yes, 
implementation 
in August 

 

Security and Privacy 

 Overview of the system security and requirements that must be followed during 
implementation; 

 System security requirements (at Kolumbus) connected to the existing ticketing 
system which will be used during the implementation of the new fares system; 

 if the project contains personal data, how Privacy Act concerns will be addressed. 
Norwegian Privacy Act will be followed during the implementation and afterword. 
Kolumbus is responsible for this part of the implementation. 
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11. SRM IMPLEMENTATION PLAN  

 

Project Name  

 Project: EPTA European model for Public Transport Authority as a key factor leading to 
transport sustainability”. 

 Organisation: SRM Reti e Mobilità Srl. 
 Feasibility Study: “Design and Control of a Public-Transportation Service Contract”. 

 

Implementation Description 

SRM has awarder the public transport service in Bologna to TPB Scarl, following a specific 
tender in March 2011. The Contract of Service signed with TPB defines the annual amount of 
funding that SRM pays to TPB, the detail of the service that TPB has to provide (timetables, 
routes and bus stops), a series of quality indicators that TPB has to comply with, in particular 
with regard to several aspects including the respect of schedules and the provision of planned 
service. 
A total of 32 parameters are monitored, some of which are measurable with the AVM system. 
In particular: 5 parameters related to accessibility to the service, 4 to attention to the 
customer, 1 to comfort, 3 to service availability, 8 to environmental impact, 2 to information, 3 
to security and 6 to time of travel. 
6 of these parameters can generate prizes, 14 can generate penalties. 
In the Contract of Service are defined then the penalties and prizes that are applied depending 
on the level of quality achieved by the Operator. 
It is therefore necessary to control the Operator’s behaviour, in order to verify that the 
planned service is actually performed. Controls are carried out by SRM staff, which is at bus 
stops and controls if buses transits. 
The feasibility study carried out within the EPTA project has two main targets: 
- the implementation of an automatic system for the optimization of the control activities, 
maximizing the number of controlled services in relationship with the number of carried 
passenger 
- the implementation of a methodology based on Game Theory to define the amount of the 
penalties to be included in the Contract of Service, in order to ensure a balance between the 
information known by all involved subjects and at the same time maximize the efficiency and 
quality of service provided. 

 

Points of Contact 

# Contact 
(name) 

Organisation Phone Email Role Responsibi
lity 

1 Tommaso 
Bonino 

SRM Srl +39.347.40118804 
 

tommaso.bonino@srmbolo
gna.it 

Director Technical 
Manager  

2 Dora 
Ramazzotti 

SRM Srl +39.347.4018131 dora.ramazzotti@srmbolo
gna.it 

General 
Affairs 
Manager 

Project 
Manager  

3 Marco 
Amadori 

SRM Srl +39.347.4017473 marco.amadori@srmbolog
na.it 

Staff Technicians
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4  Giuseppe 
Liguori 

SRM Srl +39.051.361328 giuseppe.liguori@srmbolo
gna.it 

Staff Financial 
Officer 

 

Major Tasks 

Task 1: Test of the algorithm for control optimization  
• what the task will accomplish;  

The optimization algorithm has been developed theoretically so far, but a real test has not 
been carried out yet. The objective of this Task is to test the output provided by the 
optimization algorithm, to verify their feasibility.  
In particular, we will have to verify the effectiveness of the system, the actual increase in the 
number of controls with respect to an unplanned control, and the response of the algorithm 
to changes in the input parameter related to the work-time of the controller. 

• resources required to accomplish the task; 
An employee of SRM will follow one of the paths elaborated by the algorithm for three days. 

• assumptions and constraints associated with the task; 
No barriers or constraints are foreseen. 

• identified risks and planned mitigations associated with the task; 
No barriers or constraints are foreseen. 

• reference documents applicable to the task; 
o Contract of Service with TPB 
o Schedules and planned service in Bologna 
o Digitalized bus stops and routes 
o Passengers Origin/Destinations. 

 
Task 2: Budget definition 
• what the task will accomplish;  

This is the definition of the budget of all SRM activities, so it is quite difficult to specify it 
with regard to this Task.  
During the definition of the budget it will be included also the cost of control activities, 
which must be related with all the other activities, and consequently it will be balanced 
between needs and goals, even in terms of number of controls performed. Since the budget 
dedicated to control activities will be related with other activities, it could suffer reductions 
or increases can not be quantified at this time. 

 
Task 3: Dimensioning of the structure dedicated to the control  
• what the task will accomplish; 

Once the test will have provided positive results and he budget will be defined, it will be 
possible to plan in detail the annual control activities program. 

• resources required to accomplish the task; 
The annual control activities program will set the number of controllers - by applying the 
algorithm developed as part of the Feasibility Study - necessary to perform the program 
itself, on the basis of the provisions of job contracts employees and their shifts during hours 
and days of the week. 

• assumptions and constraints associated with the task; 
The obstacles that may be faced during this task can be linked to the budget and to any 
reductions compared to what might actually be needed. In fact, the budget allocated to the 
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control activities will be included for the first time, and it will be defined not only in terms of 
quantity, but also in relation to other activities and to the requests for general reduction of 
the total costs of activities, which does not permit total freedom of movement. 

• identified risks and planned mitigations associated with the task; 
The obstacle defined in the previous paragraph may lead to an annual control activity 
program lower than expected/required, reduced or rearranged to the real economic 
availability. It will then be necessary a calibration step of the program, in order to find an 
alignment with the actual budget 

• reference documents applicable to the task; 
o SRM Structure 
o SRM Budget  

 
Task 4: Control of the service activity  
• what the task will accomplish; 

It is the real control activity, during which the staff of the SRM will stand at bus stops and, 
following the path defined by the optimization algorithm, will control if a service is 
performed as planned. 

• resources required to accomplish the task; 
The resources have been quantified in Task 2, following the definition of the genera budget 
and the results of the test phase, and the annual control activity program has been defined in 
Task 3. 

• assumptions and constraints associated with the task; 
Once the number of controllers  will be defined in Task 3, there are no other possible 
constraints. 

• identified risks and planned mitigations associated with the task; 
No barriers or constraints are foreseen. 

• reference documents applicable to the task; 
Control activity program as produced by the optimization algorithm. 

 
Task 5: Recalibrating the system of prizes/penalties, by updating the contract of 
service or including them in the next PT tender  
• what the task will accomplish; 

This task is the application of the second part of the Feasibility Study, including the 
recalibration of the system of prizes/penalties as a result of the application of Game Theory 
to the Contract of Service. Results from Task 4 will play and important role in this process, as 
they may generate virtuous behaviour in the PT Operator following the first possible 
penalties. 

• resources required to accomplish the task; 
The recalibration process will be performed with internal SRM staff. In particular, the 
Technical Director and the Administrator of the SRM will be mainly involved, as part of their 
job responsibilities. It is not therefore foreseen additional resources beyond those already 
existing. 

• assumptions and constraints associated with the task; 
Constraints may arise by the Operator during the re-negotiation of the Contract of Service, 
not sharing the need of a revision of the contents during the period of validity of the 
Contract.  
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If the recalibration process will be made during a new tender for service awarding, much 
care must be taken in the preparation of the tender technical documents. 

• identified risks and planned mitigations associated with the task; 
No barriers or constraints are foreseen. 

• reference documents applicable to the task: 
o Contract of Service; 
o Schedules and planned service in Bologna; 
o Control activities results. 

 

Scheduling 

Task 
# 

Task 
description 

Begin Date 
(dd/mm/yy) 

End Date 
(dd/mm/yy) 

Key person(s) 
responsible 

Dependencies 
(Task #) 

Milestone 
(yes / no) 

1 Test of the 
algorithm for 
control 
optimization 

09/2014 10/2014 SRM Staff NO  

2 Budget definition 11/2014 11/2014 Technical 
Manager 

NO  

3 Dimensioning of 
the structure 
dedicated to the 
control 

12/2014 12/2014 SRM Staff 1, 2  

4 Control of the 
service activity 

01/2015  SRM Staff 3  

5 Recalibrating the 
system of 
prizes/penalties, 
by updating the 
contract of 
service or 
including them in 
the next PT 
tender 

TBD  Techcnical 
Manager 

(4)  
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12. THEPTA IMPLEMENTATION PLAN  

 

Overview of the key contents 

Thessaloniki Public Transport Authority (THePTA) as it is at a critical stage of its 
transformation from a simple supervisory board in a modern European Public Transport 
Authority. Taking into consideration the challenge of a deregulated market for passenger 
transport services following the European Regulation 1370/2007, THePTA conducted a 
feasibility study entitled "Tendering and awarding the bus transport services in 
Thessaloniki" where the legal framework and the market conditions in the city of 
Thessaloniki were analyzed.  

The main objective of the feasibility study was to identify the alternative scenarios for 
tendering and awarding the bus transport services in the area of responsibility of THePTA, 
namely the Regional Unity of Thessaloniki. This was achieved through the analysis of the 
existing legal framework based on local conditions, the existing knowledge and the good 
practices provided by the European experience. Through this study, THePTA is improving its 
skills and its competences in order to meet the requirements of a deregulated public 
passenger transport and being prepared to tender and award public transport services.  

 

Project Name 

o Project: EPTA 
o Organisation: Thessaloniki Public Transport Authority (THePTA) 
o Feasibility Study: Tendering and awarding the bus transport services in Thessaloniki 

 

Implementation Description 

The Implementation Plan (IP) is the crucial stage that follows the Feasibility Study (FS) in 
order to facilitate the communication and the realisation of the study and its results. The IP 
consists by the expectations, the program goals and the milestones across the organisational/ 
stakeholders as these were perceived by the project team of THePTA. In addition, it aims to 
provide an action roadmap for engaging policy makers to use the results of the FS. This plan 
will constitute a mean to measure every proposed step of the FS.  
The IP will try to record the identified tasks that have to be accomplished in order to prepare 
the tendering and awarding of the bus services in Thessaloniki by the expiration date of the 
existing contract. This detailed plan starts from the existing situation; THePTA today has no 
authority to procure the bus services in Thessaloniki, and describes the necessary steps to 
achieve the final goal of FS which is to develop a Public Transport Authority capable to 
procure the bus services in Thessaloniki.   
The general approach follows: 

1. Conduct a complete Feasibility Study  
2. Communicate the results to the policy makers and the stakeholders 
3. Draft Implementation Plan 
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4. Finalisation of the IP with the feedback received by the policy makers and the 
stakeholders  

5. Use the IP to press the policy makers to take action 

 

Points of Contact 

# Contact 

(name) 

Organisation Phone Email Role Responsibility 

1 Chairman THePTA 2310483070 Chairman@sasth.gr Chairman Communicate 
the results of the 
FS 

2 Minister of 
Transport 

Ministry of 
Transport, 
Infrastructure 
and Networks 

  Minister of 
Transport 

Decide on the 
matters of the 
existing contract 

3 General 
Director 

OASTh   General 
Director 

Consider and 
prepare for the 
new market 
environment 

 

Major Tasks 

Task 1: Determine the competent authority which will undertake the contract tendering and 
awarding procedure of the bus transport services in Thessaloniki.  

Regulation 1370/2007 requires the competent transport authority to be public and have the 
power to intervene in public passenger transport in a given geographical area. It can be any 
other (public) institution which has similar powers. This authority can also be local in the 
sense of area of jurisdiction and not to the whole national territory (see Article 2 of Regulation 
1370/2007). 

According to the study conducted by Finn and Nelson (2004) a detailed survey was carried 
out of various operating models of transport authorities that have been adopted in various 
urban areas. They concluded that in medium-sized urban centers and small rural areas the 
responsibility of planning, organizing and assigning service passenger transport is usually 
under the responsibility of the central government or regional authorities, which however 
leads to duplication of responsibilities, and ultimately ineffective management services. For 
this reason, in the framework of the EPTA Feasibility Study, it is proposed the 
establishment of an intermediate public transport organizing authority, which can be 
achieved with the institutional evolution of THePTA into a modern European Transport 
Authority. 

 what the task will accomplish; 
The institutional evolution of THePTA to into a modern European Transport Authority will 
achieve the following: 
1. Integration with the other disciplines of the community such as education, health, social 
services.  
2. Integration with other authorities in its jurisdiction in order to achieve synergies.  
3. Planning integration and secure of the public interest.  
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4. More effective and efficient way to manage and monitor the existing and the forthcoming 
contract/s. 
5. One local authority responsible for the procurement procedure.  

 resources required to accomplish the task; 
In order to establish a well-functioning authority there is need to increase the experience 
of the authority in its new competences. As a consequence this will require resources to 
finance the new expanded authority. Finance support to equip the authority with extra 
personnel, software, train personnel, etc. There is not provided through this study 
estimation of these costs. However, some extra details can be found in the study 
“Development of a Metropolitan Agency Urban Transport in Thessaloniki” (2010).  

 identified risks and planned mitigations associated with the task; 
One risk that it is identified at this step is the possibility to establish a new authority, assign 
to it new competences which will not be followed by the required investment in securing 
its effective and efficient function.  

It is crucial to use the draft Law included in the study “Development of a Metropolitan 
Agency Urban Transport in Thessaloniki” (2010) (THePTA participated actively), which 
was proposing the transformation of THEPTA to an independent Transport Authority in 
the form of a legal entity governed by private law, particularly public limited company 
nonprofit which operates under the public interest. It was proposed to be under the 
supervision of the Ministry of Infrastructure, Transport and Networks and the capital 
should be all covered by Greek state in cash.  

 reference documents applicable to the task; 
- Thessaloniki Public transport Authority (THePTA), “Tendering and awarding the bus 

transport services in Thessaloniki”, Thessaloniki, 2013 
- EUROACTION A.E., Study on the Development of a Metropolitan Urban Transport Authority 

in Thessaloniki, 2010Task 2: The competent authority must identify its policy goals 
 
Task 2: The competent authority must identify its policy goals 

The White Paper of the European Union entitled ‘European transport policy for 2010: time to 
decide’, set the goal to provide safe, effective and high quality passenger transport services 
through regulated competition. In order to achieve the above objective, a public transport 
authority has to take important decisions and make strategic choices in many areas. In this 
framework, the competent authority must examine the most important strategic choices, 
noting however that in this primary stage the policy objectives were set without taking into 
account the constraints arising from the local conditions, avoiding with this way an 
underestimation of the potential improvements at an early stage.  

In this sense, the competent authority   must set the guidelines of the transport policies 
concerning not only exclusively transport issues but also the necessary social dimension of 
transport and urban policies such as social cohesion, environmental protection and economic 
development.  

Task 3: Check local circumstances  

To be able to properly translate policy aims into services, the relevant local circumstances 
have to be identified and taken into account. Numerous aspects, tasks and competences might 
have an impact on public transport. The main aspects proposed to be analysed by the 
competent authority in the full study are: (a) Existing local organisation of public transport, 
(b) Legal restrictions, (c) Economic restrictions, (d) Market structure of operators, (e) 
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Existing transport system and (f) Spatial/ geographical restrictions. However, in the 
framework of this study the following three crucial tasks of the local circumstances are 
analysed.  

 
Task 3i: Clarification of the existing contract: Determination of the expiration date of the 
existing contract between OASTh and Greek State. 
 what the task will accomplish; 

By clarifying the expiration date the existing of contract, based on Regulation 1370/2007 
and the local constrains, the Greek State and the current operator avoid finding themselves 
unprepared in the forthcoming market modifications. In addition this secures the 
organization of a successful procurement.  

 resources required to accomplish the task; 
The current FS offers in depth analysis of the Regulation 1370/2007 and the current 
constrains of the local market fact which minimizing the recourses needed. No extra 
personnel is needed to implement this task, the existing department of the Ministry is 
enough to decide on this matter.  

 assumptions and constraints associated with the task; 
According to the last contract between OASTh and Greek State, dated April 2001 and 
modified twice in 2008 and 2010 respectively, the expiration date is set two years after the 
completion of Thessaloniki Metropolitan Railway (Metro) and its commencement of 
operations. However, due to different reasons, the completion of the Metro has been 
delayed and at the moment is estimated in 2017. As a consequence this uncertainty affects 
considerably the expiration date of the contract and the whole procurement procedure.  

 identified risks and planned mitigations associated with the task; 
According to the above, the Greek government must move rapidly, both to clarify the 
duration of the existing contract with OASTh, partly to seek approval of extension of 
validity of the EU since it wants to maintain its current contract in following years. In any 
case, no later than one year before the start of the tendering process, the public must 
publish in the Official Journal of the European Union a preliminary notice of some 
information regarding the procurement subject and the areas performance (Article 7 
paragraph 2 of Regulation 1370/2007). Consequently, the need for measures in the field of 
passenger transport in Thessaloniki is imperative. 

 reference documents applicable to the task; 
- Thessaloniki Public transport Authority (THePTA), “Tendering and awarding the bus 

transport services in Thessaloniki”, Thessaloniki, 2013 
- European Regulation (EC) No 1370/2007 
- Law 3652/2008 

 
Task 3ii: Acquisition of the necessary market and service data: Use them for the contract 
drafting in order to ensure equal treatment, non-discrimination and transparency of the 
tendering procedure for all bidders. 
 what the task will accomplish; 

Acquisition of the necessary market and service data to use them for the contract drafting 
in order to ensure equal treatment, non-discrimination and transparency of the tendering 
procedure for all bidders. In case this is not achieved through the existing mechanisms, the 
incumbent operator (OASTh) should be obliged to submit this data to the authority.  
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The tender should also include data for the network (routes and frequencies required, 
opening and closing schedules, required accuracy and accessibility, high fares, fleet size 
and environmental criteria), the requirements for employment of the existing’s agency 
personnel, etc. Contracting authority ensures to all bidders simultaneously and effectively 
access to the same data, which ensures better competition conditions. 

 identified risks and planned mitigations associated with the task; 
If this is not achieved the incumbent operator, OASTh will have one more advantage 
creating an environment of unfair competition.  

 
Task 3iii: Market screening: to what extend operators are able and willing to provide the 
desired services and whether the ambitions are realistic. Market consultation: Make explicit 
that the consultation is not a pre-selection for tendering (local market structure) 

It is recommendable, according to the study “Contracting in Urban Public Transport, 2008”, to 
screen the market to see whether and to what extent operators are able and willing to provide 
the desired services and whether the ambitions are realistic. It is advisable to keep a broad 
perspective in the definition of the assignment. Initially a wide range of companies should be 
consulted. Eventually consortia will be formed by the market to meet the client’s 
requirements. It should be made explicit that the consultation is not a pre-selection for 
tendering (local market structure) 
 reference documents applicable to the task; 

- Study submitted to EC-DG TREN by inno-V, KCW, RebelGroup, NEA, Tøi, SDG, TIS, 
Contracting in Urban Public Transport, 2008. 

 
Task 4: The competent authority must identify the strategic objectives based on the 
combined analysis of authority's policy goals and local circumstances 
Based on the analysis of local circumstances and after having rebalanced its strategic 
objectives, the next (and third) step for the authority is to move from policy goals (strategic 
aims) towards service design (tactical means). 

The Feasibility Study, aiming to identify the best scenario for tendering and awarding the 
transport services by bus in the city of Thessaloniki, coped with the following main question:  

To what extent (how detailed) the design of public transport services has to be described by 
the authority. The allocation of decision-making at the tactical level (service design) between 
operator and authority is the core topic at this stage. Main questions are: 

- Will the operator be requested to design the services and re-design the services during 
the contract period? 

- Will the operator be allowed to decide autonomously on these matters or does the 
authority need to keep a decision power on this? 

Functional and constructive planning are the terms used in this study to explain the level of 
freedom of the operator to design the services. 
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Task 5: Competent authority becomes aware of the risks emanated by the local circumstances 
analysis 

In this task, the main risks are identified and analysed and the actions of the competent 
authority are described. In addition, following the analysis of the Feasibility Study a particular 
risk has been pointed out referring to the depots’ ownership.   

Regarding the risk allocation between the parties of the contract, the competent authority is 
required to decide on the way the different risks are going to be distributed. Risks can be 
distributed in different ways between the transport authority and operator and respectively 
this concludes to a different type of contract. Below the main risks relating to contracts in the 
transport sector is analysed.  

In the transport sector there are two main risks: a) the risk of the cost for providing the 
services, and b) the risk of operating the service (revenue risk). 

1. The risk allocation between the contractual parties and the consequential choice of the type 
of contract depends on various factors, including the maturity of the market, the competitive 
conditions, the financial support of public authority and its social awareness. In all cases, the 
Regulation 1370/2007 imposing a minimum mandatory content of contracts (Article 4 of the 
Regulation). 

In particular, the contract must define with clarity, objectivity and transparency: 

- The public service obligations the recipient undertaking has to discharge and the 
geographical area concerned; 

- The nature and the effect of any exclusive right granted; 

- The arrangements for the allocation of costs (including a suitable return of capital) and 
revenues; 

- The parameters on the basis of which the compensation payment is calculated (staff, 
energy, infrastructure charges, maintenance and repair of vehicles, rolling stock and 
installations, overheads, return on capital). 

2. The risk allocation affects the legal framework of the contract. As the risks are passed to the 
operator the contract is more similar to the concept of a concession as described in Directive 
2004/18.  

3. Different risk allocation also implies a different outcome for the tendering process. The 
greater the risk to the operator, the more is obliged to calculate higher risk insurance 
premium and thus increase the cost of providing the service and the relative payment by the 
competent authority. Similarly, this affects the number of the potential bidders who will 
participate in the tendering process.  

Table 1 below summarizes the advantages and disadvantages of the different types of 
contract depending on way the risk is allocated between the transport authority and the 
operator.  
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Table 1: Risk allocation analysis 

Risk allocation analysis 

 Pros Cons 

The operator bears 
no risk 

Management 
Contract 

1. The low level of risk for the 
operator, resulting to more bids 
and to a better competitive 
environment  

1. Need investment in setting an 
authority with extended 
responsibilities 

2. The authority needs to design 
the network 

The operator bears 
the cost risk 

Gross - Cost Contract 

1. The low level of risk for the 
operator, resulting to more bids 
and to a better competitive 
environment  

2. In the case of more than one 
operator the need of expert 
operators for allocating the 
revenues is reduced – the authority 
can do it centrally. 

3. The authority has the choice to 
design network and apply route 
contracting with competitive 
tendering procedure in case this is 
preferable. 

1. Fares are usually set by the 
Authority thereby reducing the 
scope for operators to 
significantly increase patronage 
and revenue. 

The operator bears 
the cost risk and the 
revenue risk 

Net - Cost Contract 

1. No need to invest in setting an 
authority with extended 
responsibilities 

2. Benefit of linking patronage and 
financial incentives to the operator 

1. Increase the risk for the 
operator thereby reduces the 
bids for the contract imperfect 
competition environment  

2. Freedom to influence the 
services and the network must 
be given to the operator  

 
Task 5i: Ensure access of all potential bidders in the two local bus depots: The Greek State 
must either purchase or rent them (with or without return) and grand them at final 
contractor 
 what the task will accomplish; 

In case of using competitive awarding under 1370/2007, it is recommended to secure a 
sufficient outcome by securing competition. According to the experience, one way to 
encourage smaller companies and new market players to become active on the public 
transport market is by ensuring the access to all competitors to the necessary assets. 
It is identified that the depots, especially for the large networks, are critical assets. If the 
depots belong to the incumbent operator as a result the competition decreases. The 
operators which hold their own depots gain a competitive advantage over all others. On the 
other hand, if the depots belong to the Transport Authority the responsibility of operators 
decreases and therefore their freedom. "The ownership of infrastructure is a point that 
should be explicitly stated in the contract. The contract must state that any profits from 
sale of depots etc. must go back to the state if sold within a 10 year period for example or 
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have a profit sharing scheme» (Thessaloniki Public transport Authority (THePTA), 
“Tendering and awarding the bus transport services in Thessaloniki”, Thessaloniki, 2013, 
Brian Masson, Annex II). 

 Assumptions and constrains associated with the task; 
More specific, all the movable and immovable property of OASTh is transferred at the end 
of his contract automatically to the Greek State, without return under the only condition 
that the value of these assets has already been depreciated. If these assets are not 
depreciated, the Greek State is obliged to pay OASTh the non-depreciated value. An 
exception to the above seems to be the two major depots of OASTh, which belong to the 
"Suppliers Cooperative Motorist in Thessaloniki" with the distinctive title “HERCULES” 
(members of this cooperation are many of OASTh shareholders). This result to alignment of 
interests between OASTh and “HERCULES” and gives an important advantage to OASTh 
against the new bidders. The Greek State, in order to create conditions of fair competition, 
must ensure access of all potential bidders in the depots either by purchasing or renting 
them (with or without return) and grand them at the final contractor. 

 identified risks and planned mitigations associated with the task; 
In case the Greek State does not ensure the access to the necessary assets to all 
competitors, significant barriers will be created for potential market entrants and therefore 
an extra risk is introduced in the competitive tender. In this case all the competitors will be 
required to secure space for new depots. These could include identifying available land in 
relevant areas, price premiums for alternative use, difficulty in getting local councils to 
agree to new depots (“not in my back yard”), planning approvals, environmental impacts 
assessments, potential increases in dead running etc..  

 reference documents applicable to the task; 
- Thessaloniki Public transport Authority (THePTA), “Tendering and awarding the bus 

transport services in Thessaloniki”, Thessaloniki, 2013 
- Law 2898/2001, Economical Agreement between the Greek State and Organization of 

Urban Transportation in Thessaloniki (OASTh) 
 
Task 6: Competent authority specifies the service requirements  

The competent authority must decide whether to retain the power of designing the transport 
service or if, instead, it can be passed to the operator. This includes the specification of plan 
and design standards, the agreement upon rights and duties and upon who initiates and who 
decides on what.  

According to international experience the following scenarios can be identified:  

o Scenario 1: The transport authority is fully and exclusively responsible for the design of 
passenger transport service (constructive planning): The transport authority determines 
the transport policy objectives on which the design of services is based and thereby fulfils 
the goals it has set. In this case the procurement process leads to gross cost contract. This 
scenario is known as the "Scandinavian model" or "model of London" (Stockholm, London, 
Copenhagen). 

o Scenario 2: The public transport authority determines the quality standards and gives 
guidelines and support to the operator (intermediate planning). 

o Scenario 3: The operator retains the power to plan the passenger transport services 
(functional planning). 
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Scenarios 2 and 3 give freedom to the operators to plan the transport services while the 
transport authority sets minimum standards, also known as public service obligations. These 
scenarios are known as ‘French model’; while in other countries there are significant 
differences in the degree of involvement of the operator in tactical level of planning. In some 
cases, operators have limited freedom to redesign services during the contract (eg Lyon, 
Dijon), but may be asked to suggest measures to improve the design. Table 2 below presents 
the main advantages and disadvantages of each option. 

 

Table 2: Service Requirements Allocation 

Service Requirements Allocation 

 
Pros Cons 

The operator is free to 

design the public 

transport services 

(Functional planning) 

1. No need of expertise within 

the public transport authority – 

no need of investment  

1. Need for control and monitor 

the operator 

2. Need of experienced 

operators  

3. The authority does not have 
the surveillance of the network  

Authority sets the 

minimum standards 

and the supporting 

guidelines to the 

operator 

(Intermediate planning) 

1. The authority can translate 
the policy aims into service 
requirements and set specific 
thresholds 

2. No need of high expertise 
within the public transport 
authority – no need of 
investment 

1. Need for control and monitor 
the operator 

2. Need of experienced 
operators 

 

Authority designs the 

public transport 

services  

(Constructive planning) 

1. The authority has the option 
to apply competitive tender per 
route or bundles of routes 

2. The authority has the 
surveillance of the network 

3. The authority can translate 
the policy aims into service 
design more efficiently 

1. Need a well-established 
experienced authority 

2. Need to find resources to 
finance the new expanded 
authority 

 

 

Tendering network or routes 

Another key issue that the transport authority has to decide on is whether to award the 
transport services as a single network to one operator or whether to split it into more parts 
(lots), per route or bundles of routes. For the procurement for public contracts, the general 
European trend is the contract awarding after segmentation, to encourage the participation of 
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Small and Medium-Sized Enterprises (SMEs) in the competitions (Code of Best Practices 
facilitating access by SMEs to public procurement, EU Working Document SEC (2008 ) 2193, 
26.06.2008). 
 
Task 7: Control of performance: Set a monitoring and evaluation process 
UITP state that contracts can be considered a performance tool to regulate the public 
transport network and provides focus on the division of responsibilities between all the 
partners and on the respective outcomes. The contract establishes new relationships between 
the transport authorities and operators and is a control tool for policies drawn up 
collaboratively, taking into account the comprehensive mobility policy, the needs of 
customers, day-to-day practicalities and economic developments, in order that the quality of 
services and productivity levels can be increased. 
The international experience concerning the control of public transport contracts is 
significant and very important to be exploited. The European Regulation No 1370/2007 sets 
some general directions that the operators and the competent authorities should follow. More 
specific, Article 7 (1) states that once a year, each competent authority must publish an 
aggregated report on the public service obligations for which it is responsible, the selected 
operator and the compensation payments and exclusive rights granted. The report shall 
distinguish transport by bus and transport by rail. Its purpose is to allow for assessment and 
monitoring of performance, quality and financing of the public transport network. This 
obligation to publish a report every year implies that relevant information is provided to the 
competent authority which is responsible for the publication. Therefore, the availability and 
transmission of information is a fundamental part of public service contracts. 
The control of performance relates to the fact that the granting of financial subsidy, 
exclusivity or other support by the authority to the operator usually compensates for 
obligations defined by the authority. The competent authority is necessary to check the 
realization of these obligations. For this purpose in the contract should be included self-
fulfilling contractual features, incentives or use of the classical control of services delivered by 
monitoring.  
 
Task 7i: Control of performance: Incentives 
Incentives can be used to utilise the profit maximising aims of operators to achieve the policy 
aims of the authority instead of just writing down rules and prohibitions into the contract, as 
these need to be thoroughly monitored by the authority to be effective. They might be used to 
compensate for reduced or difficult monitoring to create self-fulfilling contractual features. 
They are an instrument to secure the quality level.  
An important aspect that the competent authority should take into account concerning the 
use of incentives is that financial incentives can only be used if sufficient freedom of the 
realization of the related items is given to the operator. Risk and responsibilities have to be 
allocated appropriately and this will influence many aspects of the contractual agreement.  
The simple allocation of a cost or revenue risk might be insufficient in some circumstances to 
stimulate specific actions by the operator and for this reason there are various schemes to 
increase contractual incentives. According to the report of European Commission –DG TREN 
(2008) the following main schemes are presented:  
Additional incentives linked to the main cost and revenue risks: many examples can be 
given, such as:  
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– Super-incentives: linking payments to the operator to revenue realisation (e.g. €1 
subsidy for each €1 of revenue collected from passengers), or to supply realisation 
(e.g. €x payment for each bus-km produced at peak-hour). Such incentives actually 
boost the incentives present in the basic contracts. 

– Target-linked incentives: linking payment of specific bonuses to the realisation of 
specific growth or decline target (e.g. payment of a bonus to the operator if the number 
of passengers increases by more than x % per year). 

Other incentives: numerous incentives can be devised. Examples are bonuses and penalties 
linked to: the realisation of specified operational quality targets (such as punctuality, 
cleanliness, etc); passenger satisfaction, compensation for the authority (e.g. by using a 
deposit), etc. 
On the other hand, the authority has to include incentives to encourage the operator to 
perform well and to take full advantage of the operator’s potential to optimize. For example, 
gross cost contracts, where the production risk is borne by the operator, will encourage the 
operator to optimize the operation (as far as possible) within the framework of the existing 
contract, since this increases his profit directly. 
Based on the literature, authorities have to be aware of the trade-off between the positive 
effect of incentives and the negative effect of risks immanent in these incentives. In principle, 
the question (although difficult to answer) might be: when is the risk premium calculated by 
the operator lower than the positive effects from using incentives? 
 
Task 7i: Control of performance: Monitoring and supervision  
The monitoring and the supervising of any transport contract must be linked to the conditions 
set out in the tendering process. During the contract period the authority will have to verify, 
whether the successful operators respect the conditions of the contract which were agreed. 
One important remark pointed out by the report of European Commission –DG TREN (2008) 
is the need to gather data. It is recommended that the authorities collect at least the most 
essential information from independent sources. Alternative, they competent authority will 
have to monitor the supply of information by the operator and, if necessary, force the 
operator to provide the requested information. For this reason, the obligations of the contract 
are necessary to proof where and to what extent the service agreed was delivered or not.  
An important condition is that the authority is competent enough to interpret the relevant 
data and turn out the right results. The following instruments are proposed: 

– Self controlling instruments  
– Transparency (e.g. by publishing main quality figures like punctuality in the internet) 
– Passenger rights as an economical incentive (passengers get financial or other 

compensation when the operator does not meet specific quality requirements) 
– Supervising of performance  
– Monitoring gathered data  
– Controlling specific data autonomously through the authority (when required) 
– Monitoring via auditing as well as accounting and disclosure 

 
Task 8: Final decision on contract drafting  
Based on the above tasks, that have to be studied in depth before the contract award, the 
competent authority at this stage must take final decisions regarding the risk allocation, the 
incentives, the bonus-malus system, the contract size, the contract length and the 
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compensation. The current study identifies some threats that can occur during the final 
decisions on compensation and on bonus-malus system.   
 what the task will accomplish; 

Ensure that the compensation for the services given by the authority is proportional in 
relation to the services awarded. Also, for bonuses to be awarded, there must be a 
reasonable relationship between the bonus paid and the performance improvement 
(quality and quantity of services) to avoid overcompensation and thus state aid. 

 identified risks and planned mitigations associated with the task; 
According to “Contracting in urban public transport” it is recommended to take into 
account that the bonus-malus in the designing of the compensation scheme is only effective 
if: 

- There is also sufficient freedom for the entrepreneur to do business and develop the 
market. 

-  There is a clear relationship between the bonus/malus and the compensation/effort/costs 
for the authority/operator related with performing to receive extra income or avoid extra 
costs. 

- There is a professional contract management after the awarding. Innovative contracts 
require consistent application. Contract management should be possible without constant 
dependency on legal advice. 

-  Ensure that compensation schemes work out equally in each case, if several contracts are 
mastered. Educate your human resources in contract management and ensure an exchange 
of experiences. 

-  Be aware of strategic behaviour of the contracting parties: Instead of the desired pro-
active approach, contractors may wait for signals that something is wrong, as they estimate 
that correction can only take place after the formal complaint. Operators may just choose to 
‘pay the penalty’ in case the malus is financially less painful then compliant behavior.  

 criteria for successful completion of the task; 
Find a balance between the bonus/malus system and the services delivered, as it should 
not lead to a higher price per kilometre or less kilometres in total. This optimum may be 
reached best by letting the operator decide autonomously on projected quality 
levels/increase of the market. Actual application of a ‘malus’ can work out negatively for 
the whole atmosphere of the cooperation. This should be taken into account when drafting 
the circumstances for a ‘malus’.  
The Feasibility Study conducted in the framework of EPTA by SRM Agency and the 
University of Bologna is proposed to be used in the procedure. In detail, the proposed 
methodology can be used to adjust the main parameters of the contract –as the fines and 
the minimum investment to get the desired behaviour by the Operator – provided the 
control is done according to an optimised procedure.  

 reference documents applicable to the task; 
-  SRM Agency and University of Bologna – DEIS department, within the European 

Project EPTA: Design and Control of a Public-Transportation Service Contract. 2013.  
 
Task 9: Selection of awarding legal framework 
 what the task will accomplish; 

A public transport authority has to identify among the other decisions whether the contract 
will be awarded as a classic public service contract or it is a public service concession. The 
correct classification of the procurement type has a direct influence on the applicable law. 
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In particular, if the contract is classified as public service then the contracting authority is 
obliged to award it in accordance with the Article 5 § 3 of Regulation 1370/2007. If, 
however, the contract is described as classic public service contract (concession), the 
contracting authority is obliged to be procured according to the strict procedural 
requirements (Directives 2004/17 and possibly 2004/18 ), while applying for all other 
matters (except award procedure) the provisions of Regulation 1370/2007 (with the 
exception of Article 5 paragraphs 3 and 7). 

 identified risks and planned mitigations associated with the task; 
In order to decide on the legal framework of the procurement, the contracting authority 
must consider how the contractor will be financially satisfied and how the risks will be 
allocated between the contracting authority and the contractor. Contractual agreement of 
public service concession exists if provided cumulatively a) payment of the contractor 
through the passengers, ie directly through the collection of revenue from fares (or even 
payment by users and partly compensation by the contracting authority) and b) passing to 
the contractor most of the financial risk of exploitation of the service [Article 1, paragraph 
4 of Directive 2004/18, Article 1, paragraph 3b of Directive 2004/17, the Commission 
Interpretative Communication on concessions proposal for a directive on concessions OJEU 
C 121 , 29.4.2000]. In all other cases, it is a classic contract of public services. 
In any case the mandatory general principles of procurement law are applied, namely the 
principle of transparency, equal treatment of tenderers, proportionality and principle of 
free and undistorted competition (Decision Court European Union, WEU C-324/1998, 
Telaustria). 

 reference documents applicable to the task; 
- Thessaloniki Public transport Authority (THePTA), “Tendering and awarding the bus 

transport services in Thessaloniki”, Thessaloniki, 2013 
- Article 1, paragraph 4 of Directive 2004/18, Article 1, paragraph 3b of Directive 2004/17, 

the Commission Interpretative Communication on concessions proposal for a directive on 
concessions OJEU C 121 , 29.4.2000 

- Decision Court European Union, WEU C-324/1998, Telaustria  
 
Task 10: Standardization of the procedure and limitation of the procurement cost 
 what the task will accomplish; 

It is recommendable, according to the study “Contracting in Urban Public Transport, 2008”, 
to standardize the procedure and limit the procurement costs. Transaction costs of 
procurement can be high, particularly if the wheel is reinvented. It is recommended to:  

 make use of experiences elsewhere, standardize where useful and possible to 
become predictable for the market and reduce transaction costs 

 be as simple as possible. Complicated award criteria often lead to 
misunderstandings, legal procedures and even the need to start all over again with 
the procurement. 

 in particular, adopt/use legal standards applied in general procurement processes 
and contracting 

 If possible, standardize procedures and award criteria as much as possible 
nationwide, which will also contribute to the level playing field for operators. 

 Be aware of the impact of transaction costs on the number of bids. 
Restrict general requirements and administrative burdens in the process to those items 
that are absolutely necessary. 
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 reference documents applicable to the task; 
- Study submitted to EC-DG TREN by inno-V, KCW, RebelGroup, NEA, Tøi, SDG, TIS, 

Contracting in Urban Public Transport, 2008. 
 
Task 11: Publication of the intention to award the contract/s  
Based on the outcome of “Task 9: Selection of awarding legal framework”, the competent 
authority is obliged to follow certain steps of the procurement procedure. According to 
Regulation 1370/2007, at least one year before the actual start of the awarding procedure, 
the competent authority must publish the intention to award the contract/s.  
When the contracts dealing with public passenger transport by bus or tram are not a 
concession, they fall under the regime of Public Procurement Directives.  
 
Task 12: Procurement announcement 
The publication of the contract notice should comply with the European and national public 
procurement rules and/or the European general principles of law. Transparency in the field of 
public procurement means obligation for clarity and publicity. All the rules of the game, all 
contract documents should be clear from the very beginning of the awarding procedure till its 
end. All contract documents should acquire a certain degree of publicity both at European and 
national level, before – during and after the awarding procedure.  The European Court of 
Justice has clarified that all European economic operators should be informed in order to have 
the right to exercise their rights and thus all public procurement contracts should acquire a 
certain degree of publicity (ECJ, C-324/98, Telaustria, European Court reports 2000 Page I-
10745 : “62. That obligation of transparency which is imposed on the contracting authority 
consists in ensuring, for the benefit of any potential tenderer, a degree of advertising sufficient to 
enable the services market to be opened up to competition and the impartiality of procurement 
procedures to be reviewed”). 
Moreover, any deadline given for the submission of tenders should be proportional to the 
difficulties of the subject matter of the contract and the workload needed for the preparation 
of tenders. 
 
Task 13: Evaluation process and selection 
Selection and award criteria should be formulated in a clear way and notified to everyone 
since the very beginning of the procedure. They should comply with the principle of 
proportionality, which means that they should not put forward too heavy obstacles to 
effective and real competition within the internal market of EU. The drafting of selection and 
award criteria constitutes one of the most difficult steps in the tendering procedure. 
 

Task 14: Contract/s award 
Any tendering procedure is ended by the contract award, given that all previous national 
reviewing procedures have been observed. Unfortunately in Greece, the system of legal 
protection during the tendering process is very time consuming, which reflects on the final 
stage of contract award. 
 
Task 15: Contract monitoring (control and evaluation of performance) 
The management of the final contract/s should be linked to the conditions set out in the 
tendering process. Successful operators should abide by the conditions and return all 
information regarding agreed key performance indicators (KPIs) as required by the 
competent authority in line with reporting periods.  
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THePTA has already developed a Performance Measurement System in the framework of the 
study conducted “Strategic direction for the Integration of quality issues in urban public 
transport in Thessaloniki”, 2013. This system includes a set of proposed indicators which are 
in line with the relevant European standards. This study developed THePTA’s strategic goals 
and linked them with particular performance aspects of the delivered PT services. So, the 
indicators were classified into specific categories of performance topics. Nine categories of 
performance topics were used to match the strategic goals and define the nine groups of 
indicators.  
 reference documents applicable to the task; 

- TOSKAS I., XENIDIS I., GEORGIADIS G. 2013. “Strategic direction for the Integration of 
quality issues in urban public transport in Thessaloniki”, conducted on behalf of 
THEPTA, July 2013, Thessaloniki 
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Scheduling 

Stages 
Task 

# 
Task description Begin Date End Date 

Key person(s) 
responsible 

Dependencies 
(Task #)  

Milestone 
(yes/no) 

P
re

p
a

ra
ti

o
n

 s
ta

g
e

 

1 

Determine the competent authority which will undertake the contract 
tendering and awarding procedure of the bus transport services in 
Thessaloniki. (Either by institutional evolution of THEPTA or another 
scheme) 

June 2014 
December 

2015 

Ministry of 
Transport 

NO YES 

2 The competent authority must identify its policy goals 

Competent 
authority  

NO YES 

3 

Check local circumstances ( i.e.: (a) Existing local organisation of 
public transport, (b) Legal restrictions, (c) Economic restrictions, (d) 
Market structure of operators, (e) Existing transport system and (f) 
Spatial/ geographical restrictions) 

Task 1 YES 

Clarification of the existing contract: 
Determination of the expiration date of the existing contract between 

OASTh and Greek State 
Task 1 YES 

Acquisition of the necessary market and service data: 
 Use them for the contract drafting in order to ensure equal 

treatment, non-discrimination and transparency of the tendering 
procedure for all bidders. 

NO YES 

Market Screening:  
to what extend operators are able and willing to provide the desired 

services and whether the ambitions are realistic.  
Market consultation:  

Make explicit that the consultation is not a pre-selection for tendering 
(local market structure)   

NO NO 

4 
The competent authority must identify the strategic objectives based 
on the combined analysis of authority's policy goals and local 
circumstances 

Task 2,3 YES 
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Stages 
Task 

# 
Task description Begin Date End Date 

Key person(s) 
responsible 

Dependencies 
(Task #)  

Milestone 
(yes/no) 

C
o

n
tr

a
ct

 d
ra

ft
in

g
 

5 

Competent authority becomes aware of the risks (i.e. (a) Cost risks 
and (b) Revenue risks) emanated by the local circumstances analysis  

January 2016 May 2017 

Competent 
authority  

Task 2,3,4 YES 

Ensure access of all potential bidders in the two local bus depots:  
The Greek State must  either purchase or rent them (with or without 

return)  and grand them at final contractor 

Ministry of 
Transport 

NO YES 

6 
Competent authority specifies the service requirements (plan and 
design standards, agree upon rights and duties, agree upon who 
initiates and who decides on what) 

Competent 
authority  

Task 2,3,4,5 NO 

7 Control of performance: Set a monitoring and evaluation process  NO NO 

8 
Final decision on contract drafting (i.e. (a) risk allocation, (b) 
incentives, (c) bonus-malus system, (d) contract size, (e) contract 
length, (f) compensation) 

Task 
2,3,4,5,6,7 

 YES 

9 Selection of awarding legal framework  Task 8 YES 

10 
Standardization of the procedure and limitation of the procurement 
cost 

NO NO 

C
o

n
tr

a
ct

 a
w

a
rd

in
g

 
p

h
a

se
 

11 
Publication of the intention to award the contract/s  (According to 
PSOR at least one year before the actual start of the awarding 
procedure) 

June 2017 May 2018 Task 10 YES  

12 Procurement announcement June 2018 May 2019 Task 11 YES 

13 Evaluation process and selection  June 2019 
November 

2019 
Task 12 YES 

14 Contract/s award Until 5th of December 2019 Task 13  YES 
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Stages 
Task 

# 
Task description Begin Date End Date 

Key person(s) 
responsible 

Dependencies 
(Task #)  

Milestone 
(yes/no) 

C
o

n
tr

a
ct

 r
u

n
n

in
g

 
p

e
ri

o
d

 

15 Contract monitoring (control and evaluation of performance) 
December 

2019 

Based on the 
above 

decisions 
Task 14  YES 

 
 

 


